



|                                                                        |                        |               |
|------------------------------------------------------------------------|------------------------|---------------|
| <b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> | DATE:                  | July 17, 2018 |
|                                                                        | Contract Modificaiton: | 1 (FINAL)     |
|                                                                        | CONTRACT #:            | 314-2016      |


PROJECT: Coldstream Park Stream Corridor Restoration and Preservation  
 Consent Decree Supplemental Environmental Project  
 Resolution No. 723-2016


TO: Advanced Mulching Technologies, Inc. dba EcoGro  
 P.O. Box 22273  
 Lexington, KY 40522

|                                                                     |              |
|---------------------------------------------------------------------|--------------|
| Original Contract Amount                                            | \$957,009.62 |
| Cumulative Amount of Previous Contract Modifications                | \$0.00       |
| Percent Change of Previous Contract Modifications                   | 0%           |
| Existing Contract Amount                                            | \$957,009.62 |
| Net (increase/decrease) in Contract Amount - (From following pages) | -\$1,015.00  |
| Percent Change of This Contract Modification                        | 0%           |
| Original Contract Amount                                            | \$957,009.62 |
| Cumulative Amount of all Contract Modifications                     | -\$1,015.00  |
| Percent Change of all Contract Modifications                        | 0%           |
| New Contract Amount Including this Change Order                     | \$955,994.62 |

Recommended by  (Proj. Engr.) Date 7/25/18

Accepted by  (Consultant) Date 7/25/18

Accepted by  (Contractor) Date 7-25-18

Approved by  for Charles Martin (Director) Date 7/22/18

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: July 17, 2018  
 Contract Mod #: 1 (FINAL)  
 CONTRACT #: 314-2016

Project: Coldstream Park Stream Corridor Restoration and Preservation Consent Decree SEP

TO: Advanced Mulching Technologies, Inc. dba EcoGro

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No.                         | ADD / DEL | Description of changes                          | Units | Quantity | Unit Price   | Decrease in contract price | Increase in contract price |
|----------------------------------|-----------|-------------------------------------------------|-------|----------|--------------|----------------------------|----------------------------|
| 1                                | DEL       | Remove Bid Item No. 16 Allowance: Miscellaneous | LS    | 1        | \$ 50,000.00 | \$ 50,000.00               | \$ -                       |
|                                  |           | Site Improvements for Itemized Allocation       |       |          |              | \$ -                       | \$ -                       |
| 2                                | ADD       | Actual net costs associated with Itemized Site  | LS    | 1        | \$ 48,985.00 | \$ -                       | \$ 48,985.00               |
|                                  |           | Improvements No. 1-9 and Savings Items No. 1-5  |       |          |              | \$ -                       | \$ -                       |
|                                  |           | (per attached Site Improvement Allowance        |       |          |              | \$ -                       | \$ -                       |
|                                  |           | Memorandum))                                    |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| N/A                              |           |                                                 |       |          |              | \$ -                       | \$ -                       |
| Total decrease                   |           |                                                 |       |          |              | \$ 50,000.00               |                            |
| Total increase                   |           |                                                 |       |          |              |                            | \$ 48,985.00               |
| Net (increase) in contract price |           |                                                 |       |          |              |                            | \$ (1,015.00)              |

**JUSTIFICATION FOR CHANGE**

|               |                |
|---------------|----------------|
| PROJECT:      | Coldstream SEP |
| CONTRACT NO.  | 314-2016       |
| CHANGE ORDER: | 1 (FINAL)      |

1. Necessity for change: To realize the net savings from on-site harvesting of D50 rock and the use of on-site boulders and soil, while also adding site improvements per the attached itemization.
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date