



February 10, 2020

Mr. Gregory S. Lubeck, PE, CFM
Stormwater Section Manager
Lexington Fayette Urban County Government
Division of Water Quality
125 Lisle Industrial Road
Lexington, KY 40511

RE: Proposal for Additional Services
Southland Park – Yuma- Tucson Stormwater Project

Mr. Lubeck:

As recently discussed with you, Banks Engineering has provided additional services for the project listed above, which is Task Order 5 under our Southland Area Drainage Study contract. The change is related to easement development and a scope reduction since LFUCG Parks & Recreation will perform the redesign of Southland Park in-house.

At this time we request additional compensation for the work elements listed below. Unit prices are as listed in our original proposal fee summaries. We will provide easement development services for eight (8) separate parcels; however, we are requesting compensation for only seven parcels since there has been a minor reduction in easement acquisition services since our original unit price was submitted. We have also included a contract deduct item for one work element that is not to be performed.

<u>Southland Park – Yuma - Tucson</u>	<u>Total Fees</u>
Easement Preparation – 7 properties at \$3,000	\$21,000
Deduct for park redesign; to be completed by LFUCG	<u>-\$8,600</u>
Net modification request	\$12,400
Original contract amount	\$305,000
Previous contract modifications	\$337,415
Current contract modification	<u>\$12,400</u>
Total revised contract amount	\$654,815

Thank you for your consideration of this request. If you have any questions or need additional information, please contact me at (859) 881-0020 or jsteinmetz@banksengineering.net.

Very truly yours,
Banks Engineering, Inc.

John B. Steinmetz, P.E.
Senior Engineer