

JUSTIFICATION FOR CHANGE

Woodland Park Restroom building

CONTRACT NO. 73-2021

CHANGE ORDER: 2

1. Necessity for change: The lead time for the specified nailbase product used for the fiber cement siding is not compatible with the current schedule. The substitution is a siding manufacturer approved solution.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.

_____
Mayor

Date