

LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER

Page 1 of 2

To (Contractor): EOP Architecture





Date:	October 7, 2014
Project:	Senior Citizen Center Design
Location:	Lexington
Contract No.	271-2014
Original Contract Amt.	\$763,520.00
Cumulative Amount of Previous Change Orders	\$5,950.00
Percent Change - Previous Change Orders	0.78%
Total Contract Amount Prior to this Change Order	\$769,470.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Addition of sidewalk to comply with agreement with Southland Christian Church		\$690.00
2	Addition of emergency access as required by Div. of Engineering and Fire Department		\$1,050.00
	Total decrease	\$0.00	
	Total increase		\$1,740.00
	Net Amount of this Change Order	\$1,740.00	
	New Contract Amount Including this Change Order	\$771,210.00	
	Percent Change - This Change Order		0.23%
	Percent Change - All Change Orders		1.01%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	Joyce Thomas	(Proj. Engr.)	Date 10/7/14
Accepted by		Mayor (Contractor)	Date
Approved by		(Director)	Date 10-21-14
Approved by		(Commissioner)	Date 10/21/14
Approved by		(Mayor or GAO)	Date 10/23/14