




<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	September 2, 2016	
		Project:	Expansion Area 2A Wastewater System Improvements	
		Location:	Winchester Rd. at Polo Club Blvd. Lexington, KY	
To (Contractor):  Smith Contractors, Inc. 1241 Bypass North Lawrenceburg, KY 40342		Contract No.	R-430-2012	
		Original Contract Amt.	\$4,861,000.00	
		Cumulative Amount of Previous Change Orders		
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$4,861,000.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Cost for wafe rate modifications (SCI)		\$6,295.47	
2	Cost for wage rate modifications (Sub)		\$2,880.75	
3	Cost for additional hose bibs		\$4,488.00	
4	Cost for additional steel C-channel		\$2,350.00	
5	Cost for excess materials haul off		\$46,800.00	
6	Cost for additional phone conduit		\$1,877.00	
7	Cost for burying primary elec service		\$6,007.00	
8	Deduct for 48" FRP instead of 48" ductile iron	\$36,500.00		
9	KU invoices for May & June		\$3,046.48	
10	Brick allowance	\$5,222.78		
11	Landscaping allowance	\$30,000.00		
12	Telemetry allowance	\$11,000.00		
13	Building canopy allowance	\$10,000.00		
	Total decrease	\$92,722.78		
	Total increase		\$73,744.70	
	Net Amount of this Change Order	(\$18,978.08)		
	New Contract Amount Including this Change Order	\$4,842,021.92		
	Percent Change - This Change Order			-0.39%
	Percent Change - All Change Orders			-0.39%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by 		(Proj. Engr.)	Date	9-9-2016
Accepted by 		(Contractor)	Date	9/7/16
Approved by 		(Director)	Date	9-10-16
Approved by _____		(Commissioner)	Date	_____
Approved by _____		(Mayor or CAO)	Date	_____

**JUSTIFICATION FOR CHANGE**PROJECT: Expansion Area 2A Wastewater System  
Improvements Contract 1 - Pump Station

CONTRACT NO. R-430-2012

CHANGE ORDER: 1

1. Necessity for change:  
Final adjusting change order to decrease the contract amount per attached itemization.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project? \_\_\_Yes   X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date