

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	November 17, 2015	
		Project:	Hartland Pump Station Improvements	
		Location:		
To (Contractor): Kenney, Inc.		Contract No.	268-2015	
		Original Contract Amt.	\$142,600.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$142,600.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Tie-In to existing 6" force main		\$865.00	
2	Verticle pipe installed in new wet well basin		\$2,510.00	
3	Cross Over Piping		\$2,355.00	
	Total decrease	\$0.00		
	Total increase		\$5,730.00	
	Net Amount of this Change Order	\$5,730.00		
	New Contract Amount Including this Change Order	\$148,330.00		
	Percent Change - This Change Order			3.86%
	Percent Change - All Change Orders			3.86%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>[Signature]</u>		(Proj. Engr.)	Date <u>11.24.15</u>	
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>11/24/15</u>	
Approved by <u>[Signature]</u>		(Director)	Date <u>11/25/15</u>	
Approved by _____		(Commissioner)	Date _____	
Approved by _____		(Mayor or CAO)	Date _____	