

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Van Hook Enterprises

Date: June 3, 2016

Project: WHWWTP Admin Bldg

Location:

Contract No. 59-2016

Original Contract Amt. \$443,000.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders

0.00%

Total Contract Amount Prior to this Change Order \$443,000.00

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
|----------|---|----------------------------|----------------------------|
| 1 | Structural Changes to meet existing building requirements | \$0.00 | \$18,212.94 |
| 2 | Upgrade to LED lights | \$0.00 | \$4,317.10 |
| 3 | Time Extension - 102 days | | |
| | New Completion date: 1/22/2017 | | |
| | Total decrease | \$0.00 | |
| | Total increase | | \$22,530.04 |
| | Net Amount of this Change Order | \$22,530.04 | |
| | New Contract Amount Including this Change Order | \$465,530.04 | |
| | Percent Change - This Change Order | | 5.09% |
| | Percent Change - All Change Orders | | 5.09% |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6-03-2016

Accepted by [Signature] (Contractor) Date 6-10-2016

Approved by [Signature] (Director) Date 6-13-16

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: WHWWTP Admin Building

CONTRACT NO. 59-2016

CHANGE ORDER: 1

1. Necessity for change: Structural changes to meet existing building requirements and time extension
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes. The new completion date will be 1/22/2017.

Mayor_____
Date