

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: August 6, 2020
 Contract Modification: 6
 CONTRACT #: 035-2017

PROJECT: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

Original Contract Amount	\$305,000.00
Cumulative Amount of Previous Contract Modifications	\$349,815.00
Percent Change of Previous Contract Modifications	115%
Existing Contract Amount	\$654,815.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$20,000.00
Percent Change of This Contract Modification	7%
Original Contract Amount	\$305,000.00
Cumulative Amount of all Contract Modifications	\$369,815.00
Percent Change of all Contract Modifications	121%
New Contract Amount Including this Change Order	\$674,815.00

Recommended by *[Signature]* (Proj. Engr.) Date 8/11/2020

Accepted by *[Signature]* (Consultant) Date 8/11/20

Accepted by *[Signature]* (Contractor) Date _____

Approved by *[Signature]* (Director) Date 8/14/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT:	Southland Area Stormwater Project
CONTRACT NO.	035-2017
CHANGE ORDER:	6

1. Necessity for change: **Change Order is for detail design, permitting, and bidding/construction administration assistance of stormwater management facilities in the Southland Park, Yuma Ct., and Tucson Dr. area.**
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain. Realignment of proposed storm system.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date