


JUSTIFICATION FOR CHANGE

PROJECT: Phoenix Park Construction

CONTRACT NO. 236-2021

CHANGE ORDER #: 3

1. Additional professional services to design newly funded custom park signage.
 2. Is proposed change an alternate bid? ☐ Yes ☒ No
 3. Will proposed change alter the physical size of the project? ☐ Yes ☒ No
If "Yes", explain.
 4. Effect of this change on other prime contractors: None
 5. Has consent of surety been obtained? ☒ Yes ☐ Not Necessary
 6. Will this change affect expiration or extent of insurance coverage? ☐ Yes ☒ No
If "Yes", will the policies be extended? ☐ Yes ☐ No
 7. Effect on operation and maintenance costs: None
 8. Effect on contract completion date: None
- 
Mayor

4/2/25
Date

Linda Gorton 4/2/25
Mayor Date