

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2



Date:	January 26, 2017	
Project:	Wolf Run WWS	
Location:	1104 Kilrush Drive	
To (Contractor): Judy Construction Co.	Contract No.	170-2015
	Original Contract Amt.	\$4,740,000.00
	Cumulative Amount of Previous Change Orders	\$861,900.58
	Percent Change - Previous Change Orders	18.18%
	Total Contract Amount Prior to this Change Order	\$5,601,900.58
	Change Order No.	6 (Final Adjusting)

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	FACO - Adjust all quantities to reflect final installed work. See attached itemization.	\$478,426.33		
	Total decrease	\$478,426.33		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$478,426.33)		
	New Contract Amount Including this Change Order	\$5,123,474.25		
	Percent Change - This Change Order			-9.34%
	Percent Change - All Change Orders			8.09%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by  (Contractor) Date _____
 Approved by  (Director) Date 1-26-17
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Wolf Run WWS

CONTRACT NO. 170-2015

CHANGE ORDER: 6 (Final Adjusting)

1. Necessity for change: See Attached.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes XNo
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date