

**LEXINGTON-FAYETTE URBAN COUNTY
 GOVERNMENT CONTRACT CHANGE ORDER**

Page 1

To (Contractor):

L-M Asphalt Partners (dba ATS Construction)
 3009 Atkinson Ave.
 Lexington KY 40509

Date:	October 12, 2022
Project:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
Location:	Old Frankfort Pike
Contract No.	003-2020
Original Contract Amt.	\$3,854,486.96
Cumulative Amount of Previous Change Orders	\$1,019,560.29
Percent Change - Previous Change Orders	26.45%
Total Contract Amount Prior to this Change Order	\$4,874,047.25
Change Order No.	6

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$22,600.00		
	Total increase		\$134,017.50	
	Net Amount of this Change Order	\$111,417.50		
	New Contract Amount Including this Change Order	\$4,985,464.75		
	Percent Change - This Change Order			2.89%
	Percent Change - All Change Orders			29.34%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 10/19/22

Accepted by [Signature] (Contractor) Date 10/25/22

Approved by [Signature] (Director) Date 10/26/22

Approved by [Signature] (Commissioner) Date 10/31/22


Approved by [Signature] (Mayor or CAO) Date 11/18/

JUSTIFICATION FOR CHANGE	
PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	6

1. Necessity for change:
To add in additional landscaping along the trail, snow fence for job site protection, and a material cost adjustment for fencing.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Ronda Horton
Mayor

11/22/2022
Date



- █ Existing Trail
- █ Proposed Trail