





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	May 24, 2016	
		Project:	Rogers Road	
		Location:		
To (Contractor): Bluegrass Contracting		Contract No.	755-2015	
		Original Contract Amt.	\$2,838,990.22	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$2,838,990.22	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Repalce DI pipe with 8" PVC to move the MH out of the basin	\$0.00	\$13,935.90	
2	Add 7 days to completion date. New Date: Nov. 4, 2016			
	Total decrease	\$0.00		
	Total increase		\$13,935.90	
	Net Amount of this Change Order	\$13,935.90		
	New Contract Amount Including this Change Order	\$2,852,926.12		
	Percent Change - This Change Order			0.49%
	Percent Change - All Change Orders			0.49%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by 		(Proj. Engr.)	Date <u>6-7-2016</u>	
Accepted by 		(Contractor)	Date <u>4/8/16</u>	
Approved by 		(Director)	Date <u>6-10-16</u>	
Approved by <u>Dorell Haskin Sallee</u>		(Commissioner)	Date <u>6-16-16</u>	
Approved by 		(Mayor or CAO)	Date <u>5-Jul-2016</u>	

JUSTIFICATION FOR CHANGE

PROJECT: Rogers Road

CONTRACT NO. 755-2015

CHANGE ORDER: 1

1. Necessity for change: Structural changes to meet existing building requirements and time extension
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes, 7 day extension to completion date.



Mayor

5-Jul-2016
Date



Rogers Road Storm Sewer Improvements Change Order Information

Item #	Description	Location	Line Item	Description of Work	Breakdown				Added Quantiti	Added Cost
					Quantity	Unit	Unit Price	Total		
1	Move MH CR4_425, and take out old BTV manhole no longer used	Basin area	8	Remove Existing Sanitary Sewer Manhole	EA	5	\$919.25	\$4,596.25	2	\$1,838.50
2	Pipe to move MH CR4_425	Basin area	9	Remove Existing 8" VCP Sanitary Sewer	LF	317	\$15.40	\$4,881.80	36	\$554.40
3	Extra tree removal	Basin area	22	Remove Trees	EA	12	\$824.50	\$9,894.00	4	\$3,298.00
4	Move MH CR4_425	Basin area	54	Sanitary Sewer Manhole (4' Dia.)	EA	6	\$4,645.00	\$27,870.00	1	\$4,645.00
5	Pipe to move MH CR4_425	Basin area	C.O.	8" PVC Sanitary Sewer	LF	36	\$100.00	\$3,600.00	36	\$3,600.00
6										\$0.00
7										\$0.00
8										\$0.00
9										\$0.00
10										\$0.00
11										\$0.00
12										\$0.00
13										\$0.00
								Total		\$13,935.90


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: June 10, 2016

SUBJECT: Rogers Road Stormwater Improvement Project – Change Order #1

Request

The Division of Water Quality requests approval of Change Order #1 to the LFUCG contract with Bluegrass Contracting for construction services associated with the Rogers Road Stormwater Project.

Purpose of Request

The purpose of this request is to compensate the contractor for expenses related to the relocation of an existing sanitary manhole that was not shown on the plans and to extend the project completion date by seven (7) calendar days. The new project completion date is November 4, 2016.

Project Cost in FY17 and in Future Budget Years

The change order request is \$13,935.90, which is a 0.5% increase to the contract amount. The new contract value is \$2,852,926.12. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211-2013-ROGERS_2013

Martin/Hoskins-Squier



