

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 3

Date:	December 21, 2016
Project:	Clays Mill Improvement Phase 2C
Location:	Clays Mill Road
Contract No.	162-2014
Original Contract Amt.	\$4,287,750.91
Cumulative Amount of Previous Change Orders	-\$126,127.72
Percent Change - Previous Change Orders	-2.94%
Total Contract Amount Prior to this Change Order	\$4,161,623.19
Change Order No.	#3 FINAL

R-102-2017
Original: R-124-2015
Contract #: 049-2015

To (Contractor):

The Allen Company

3009 Atkinson Avenue, Suite 300

Lexington, Kentucky 40509

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$8,132.00
	Net Amount of this Change Order	\$8,132.00	
	New Contract Amount Including this Change Order	\$4,169,755.19	
	Percent Change - This Change Order		0.19%
	Percent Change - All Change Orders		-2.75%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Horn (Proj. Engr.) Date 1/19/17
 Accepted by [Signature] (Contractor) Date 1/12/17
 Approved by [Signature] (Director) Date 1/20/17
 Approved by [Signature] (Commissioner) Date 1/20/17
 Approved by [Signature] (Mayor or CAO) Date 1/21/17

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER	DATE:	December 21, 2016
	Change Order #:	#3 FINAL
	CONTRACT #:	162-2014

Project: Clays Mill Improvement Phase 2C

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
89	ADD	Sodding	SY	1900.00	\$4.28	\$ -	\$ 8,132.00
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 8,132.00
Net (increase) in contract price							\$ 8,132.00


JUSTIFICATION FOR CHANGE	PROJECT:	Clays Mill Improvement Phase 2C
	CONTRACT NO.	162-2014
	CHANGE ORDER:	#3 FINAL

1. Necessity for change: Change in Quantities

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

 Date 23-Feb-17

CONTRACT HISTORY FORM

CO #3

Project Name Clays Mill Road Improvement Section 2C
Contractor: The Allen Company, Inc.
Contract Number and Date: 49-2015 March 19, 2015
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>4,287,750.91</u>	
Next Lowest Bid Amount:			
<u>\$5,789,024.76</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>4,287,750.91</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>-126,127.72</u>	<u>-2.9%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>8,132.00</u>	<u>0.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>4,169,755.19</u>	

SIGNATURES

Project Manager: Keith Lora Date: 1/19/17
Reviewed by: AZW61 SEELW M612 [Signature] Date: 1/19/17
Division Director: [Signature] Date: 1/20/17
