

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):
Solid Rock Construction Services, LLC
2420 Gallia Street
Portsmouth, OH 45662

Date:	July 20, 2016
Project:	Cardinal Lane Stormwater Improvements Phase 1 & 3
Location:	
Contract No.	440-2015
Original Contract Amt.	\$241,874.24
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$241,874.24
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Sod - 500 sq yds @ \$40.00/sq.yd.	\$0.00	\$20,000.00	
2	Extend contract completion date by 90 days.	\$0.00	\$0.00	
	Previous Completion Date: 06/28/2016	\$0.00	\$0.00	
	New Completion Date: 09/26/2016	\$0.00	\$0.00	
	Total decrease	\$0.00	\$0.00	
	Total Increase		\$20,000.00	
	Net Amount of this Change Order	\$20,000.00		
	New Contract Amount Including this Change Order	\$261,874.24		
	Percent Change - This Change Order			8.27%
	Percent Change - All Change Orders			8.27%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 7/15/16
 Accepted by [Signature] (Contractor) Date 7/21/16
 Approved by [Signature] (Director) Date 7-28-16
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGEPROJECT: Cardinal Lane Stormwater Improvements
Phase 1 & 3

CONTRACT NO. 440-2015

CHANGE ORDER: 2

1. Necessity for change: Additional sod required for areas disturbed by construction. Extension of 90 days, update contract completion date to September 26, 2016.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes. The new completion date will be 9/26/2016.

Mayor_____
Date