




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	April 19, 2019
	Contract Modification:	No.2 (Final)
	CONTRACT #:	136-2018
PROJECT: Fleet Management's Water Quality Improvements Bid No. 57-2018 Resolution No. 316-2018		
TO: Woodall Construction Co., Inc. 1332 Cahill Drive Lexington, KY 40504		
Original Contract Amount		\$130,609.14
Cumulative Amount of Previous Contract Modifications		\$8,095.60
Percent Change of Previous Contract Modifications		6%
Existing Contract Amount		\$138,704.74
Net (increase/decrease) in Contract Amount - (From following pages)		-\$3,386.25
Percent Change of This Contract Modification		-3%
Original Contract Amount		\$130,609.14
Cumulative Amount of all Contract Modifications		\$4,709.35
Percent Change of all Contract Modifications		4%
New Contract Amount Including this Change Order		\$135,318.49
Recommended by 	(Proj. Engr.)	Date <u>4/25/19</u>
Accepted by _____	(Consultant)	Date _____
Accepted by 	(Contractor)	Date <u>4/23/19</u>
Approved by 	(Director)	Date <u>5-1-19</u>
Approved by <u>Spencer Albright</u>	(Commissioner)	Date <u>5/20/19</u>
Approved by <u>Panda Horton</u>	(Mayor or CAO)	Date <u>JUN 06 2019</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION	DATE:	April 19, 2019
	Contract Mod #:	No.2 (Final)
	CONTRACT #:	136-2018

Project: Fleet Management's Water Quality Improvements (Resolution 316-2018)

TO: Woodall Construction Co., Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Bid Item No. 11 - Demolish and Reconstruct Fence	LF	125	\$ 36.69	\$ 4,586.25	\$ -
2	ADD	Bio-Soil Materials (additional sand and mulch)	LS	1	\$ 1,200.00	\$ -	\$ 1,200.00
3	ADD	160 Calendar Days to the Construction Schedule				\$ -	\$ -
		(Contract Extended to April 29, 2019)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ 4,586.25	
Total increase							\$ 1,200.00
Net (increase) in contract price							\$ (3,386.25)

JUSTIFICATION FOR CHANGE

PROJECT:	Fleet Management's Water Quality Improvements
CONTRACT NO.	136-2018
CHANGE ORDER:	No. 2 (Final)


1. Necessity for change:
Demolition and reconstruction of fence included in the bid was not necessary as the contractor had room to complete the project within the parameters of the existing fence. Additional sand and mulch as proposed to enhance the bioswale soil mix. Contract time extension to finalize punch list items that could not be completed during winter climate.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction 160 calendar days (new completion date April 29, 2019)

Linda Gorton

Mayor

JUN 06 2019

Date



PROJECT AREA

Old Frankfort Ct

Frankfort Ct


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 26, 2019

SUBJECT: Change Order No. 2 (FINAL) – Fleet Management’s Water Quality Improvements
Contract #136-2018

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 (Final) to the agreement with Woodall Construction Co., Inc. for the Fleet Management’s Water Quality Improvements project, decreasing the contract price by the sum of \$3,386.25 from \$138,704.74 to \$135,318.49, and extending the contract term 160 calendar days from November 20, 2018 to April 29, 2019.

Why are you requesting?

The requested change is to delete Bid Item No. 11, demolish and reconstruct chain link fence, from the contract. This item was not necessary as the contractor had room to complete the project within the parameters of the existing fence. Additional sand and mulch is requested as proposed to enhance the bioswale soil mix. Contract extension is requested to finalize punch list items that could not be completed during winter climate.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A
The cost for future FY is: N/A

Are the funds budgeted?

N/A

Martin / Albright

