

LEXINGTON -FAYETTE
URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Date: August 25, 2011

Project: West Main Streetscape

Location: Main to Broadway

To (Contractor)
Charles Deweese Construction

Contract No
143-2010

Change Order No. 2 FINAL

You are hereby requested to comply with the following changes from
the contract plans and specifications:

| Item No. (1) | Description of changes-quantities, unit prices, change in completion, etc. (2) | Decrease in contract price (3) | Increase in contract price (4) |
|-----------------|--|-----------------------------------|-----------------------------------|
| 120 | Adjust Light Pole Bases. Reduce quantity from 13 to 0 | \$ 3,900.00 | |
| Alt. 4 | Detectable Warning Pavers - Granite in lieu of Concrete. Increase quantity from 56 to 59 sq. yd. | | \$ 627.75 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | Change in contract price due to this Change Order: | | |
| | Total decrease | \$3,900.00 | XXXXXXXXXXXX |
| | Total increase | XXXXXXXXXXXX | \$627.75 |
| | Net (increase) contract price | | -\$3,272.25 |

Sum to be decreased from the total contract price: \$ 3,272.25
The total adjusted contract price to date thereby is: \$ 1,927,289.50
The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Project Mgr) Date 9/27/2011
Accepted by [Signature] PE (Contractor) Date 9/24/2011
Approved by [Signature] (Commissioner) Date 10/26/11
Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: West Main Streetscape
CONTRACT NO.: 143-2010
CHANGE ORDER: 2 Final

1. Necessity for change:

To adjust units to actual units used during the project.

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project?

If "Yes", explain: Yes No

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage?

Yes No

If "Yes", will the policies be extended? Yes

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: NONE

Mayor/CAO _____ Date _____

CONTRACT HISTORY FORM

Contractor: Charles Dewese Construction

Project Name: West Main Streetscape

Contract Number and Date: 143-2010 03/11/2010

Responsible LFUCG Division: Enviromental Quality and Public Works

CHANGE ORDER DETAILS

| <u>Summary of Previous Change Orders To Date</u> | <u>Dollar Amount</u> | <u>Percent Change to Original Contract</u> |
|--|------------------------|--|
| A. Original Contract Amount: | \$ <u>1,757,455.36</u> | |
| B. Cumulative Amount of Previous Change Orders: | \$ <u>173,106.39</u> | <u>10%</u> % (Line B / Line A) |
| C. Total Contract Amount Prior to this Change Order: | \$ <u>1,930,561.75</u> | |
| <u>Current Change Order</u> | | |
| D. Amount of This Change Order: | \$ <u>(3,272.25)</u> | <u>0%</u> % (Line D / Line A) |
| E. New Contract Amount Including this Change Order: | \$ <u>1,927,289.50</u> | <u>110%</u> % (Line E / Line A) |

SIGNATURE LINES

Project Manager: *[Signature]* Date: 9/27/2011

Reviewed by: *[Signature]* Date: 9/27/2011

Commissioner: *[Signature]* Date: 10-26-11