

JUSTIFICATION FOR CHANGE

PROJECT: Masterson Station Park Restroom Building

CONTRACT NO. 151-2015

CHANGE ORDER: 1

1. Necessity for change: Per PR#1, Anti-graffiti coating was added for maintenance reasons. Per PR#2, an upgrade was made to the heaters so they were tamper resistant. Attic Access was added to the building in case of above ceiling issues. Metal fascia and frieze board was added in lieu of the wood fascia and frieze board to reduce maintenance. There was a delay in the start of the construction of the building due to permitting, so a schedule increase of 21 days is warranted.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: additional 21 days to schedule

Mayor_____
Date