

R-266-2013

| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT<br>CONTRACT CHANGE ORDER  |           | 28-Mar-13                                  |                    |          |             |                            |                            |                            |
|---|-----------|--|--------------------|----------|-------------|----------------------------|----------------------------|----------------------------|
| To (Contractor): R. B. Jergens Contractors, Inc. Vandalia, Ohio   |           | Project: Haley Pike Landfill Closure       |                    |          |             |                            |                            |                            |
|   |           | Location: Lexington                        |                    |          |             |                            |                            |                            |
|   |           | Contract No: 12-018                        | Change Order No: 1 |          |             |                            |                            |                            |
| You are hereby requested to comply with the following changes from the contract plans and specifications: |           |  |                    |          |             |                            |                            |                            |
| Item No.  | ADD / DEL | Description of changes                     | Units              | Quantity | Unit Price  | Increase in contract price | Decrease in contract price | Increase in contract price |
| 5   | Del       | Clearing and Grubbing                      | Acres              | 0.35     | \$ 4,919.39 | \$                         | 1,721.79                   | \$                         |
| 6   | Add       | Stripping and Stockpiling Topsoil          | CY                 | 25476    | \$ 1.42     | \$                         | -                          | \$ 36,175.92               |
| 7   | Del       | Erosion Control                            | LF                 | 2000     | \$ 1.97     | \$                         | 3,940.00                   | \$                         |
| 8   | Add       | Unclassified Excavation                    | CY                 | 18432    | \$ 5.97     | \$                         | -                          | \$ 110,039.04              |
| 8A  | Add       | Sungrade Prep                              | LS                 | 1        | \$50,963.80 | \$                         | -                          | \$ 50,963.80               |
| 8B  | Add       | T&M Subgrade Issues                        | LS                 | 1        | \$69,837.88 | \$                         | -                          | \$ 69,837.88               |
| 9   | Add       | 40-mil Textured LLPDE Geomenbrane          | SF                 | 38,269   | \$ 0.11     | \$                         | -                          | \$ 4,209.59                |
| 10  | Add       | 6 oz. x 6oz. Double Sided Geocomposite     | SF                 | 71538    | \$ 0.12     | \$                         | -                          | \$ 8,584.56                |
| 12  | Add       | 36" Vegetative Layer (Embankment-in-place) | CY                 | 13794    | \$ 4.59     | \$                         | -                          | \$ 63,314.46               |
| 12A   | Add       | Additional Subgrade Soil from Borrow       | CY                 | 30000    | \$ 4.59     | \$                         | -                          | \$ 137,700.00              |
| 13  | Del       | Gabions                                    | CY                 | 592      | \$ 149.28   | \$                         | 88,373.76                  | \$                         |
| 14  | Add       | Berms                                      | LF                 | 1008     | \$ 7.00     | \$                         | -                          | \$ 7,056.00                |
| 15  | Del       | Erosion Control Blanket                    | SY                 | 6800     | \$ 1.35     | \$                         | 9,180.00                   | \$                         |
| 16  | Del       | 10oz./yd2 Non-Woven Geotextile             | SY                 | 2100     | \$ 1.99     | \$                         | 4,179.00                   | \$                         |
| 17  | Del       | Woven Geotextile                           | SY                 | 372      | \$ 1.17     | \$                         | 435.24                     | \$                         |
| 18  | Add       | No. 610 Stone                              | TN                 | 212.58   | \$ 19.19    | \$                         | -                          | \$ 4,079.41                |
| 19  | Del       | No. 2 Stone                                | TN                 | 202.37   | \$ 19.19    | \$                         | 3,883.48                   | \$                         |
| 22  | Add       | Revegetation                               | Acres              | 41.2     | \$ 2,065.83 | \$                         | -                          | \$ 85,112.20               |

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

28-Mar-13

Project: Haley Pike Landfill Closure  
Location: Lexington

To (Contractor): R. B. Jergens Contractors, Inc. Vandalia, Ohio

Contract No: 12-018

Change Order No: 1 F

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No. | ADD / DEL | Description of changes                       | Units | Quantity | Unit Price  | Increase in contract price | Decrease in contract price | Increase in contract price |
|----------|-----------|--|-------|----------|-------------|----------------------------|----------------------------|----------------------------|
| 23       | Del       | Tie - in to Existing Cap                     | LF    | 94       | \$ 8.88     | \$ 834.72                  | \$ -                       | \$ -                       |
| 24       | Del       | Repair Existing Liner                        | LS    | 1        | \$ 1,116.19 | \$ 1,116.19                | \$ -                       | \$ -                       |
| 25       | Del       | Repair Erosion Control Rails on Existing Cap | LF    | 300      | \$ 12.64    | \$ 3,792.00                | \$ -                       | \$ -                       |
| 26       | Add       | Lower End Downdrain Extensions (Gabions)     | CY    | 10       | \$ 227.16   | \$ -                       | \$ -                       | \$ 2,271.60                |
| 27       | Add       | Phase 1 Regrade Improvements                 | CY    | 4909     | \$ 3.43     | \$ -                       | \$ -                       | \$ 16,837.87               |
| 28       | Add       | "Old Borrow Area" Regrade Improvements       | CY    | 3767     | \$ 1.42     | \$ -                       | \$ -                       | \$ 5,349.14                |

|  |    |            |    |
|--|----|------------|----|
| Total decrease                           | \$ | 117,456.18 | \$ |
| Total increase                           | \$ | 601,531.47 | \$ |
| Net increase /decrease in contract price | \$ | 484,075.29 | \$ |

Current contract Amount = \$ 2,250,895.35  
New Contract Amount = \$ 2,734,970.64

Recommended by [Signature] (Proj. Manager) Date 4/10/13  
 Reviewed by [Signature] (Consulting Engr.) Date 4/10/13  
 Accepted by [Signature] (Contractor) Date 4/15/13  
 Approved by [Signature] (Commissioner) Date 4-29-13  
 Approved by [Signature] (Mayor or CAO) Date 6-8-13


**JUSTIFICATION FOR CHANGE**

Project: Haley Pike Landfill Closure

CONTRACT NO. 12-018

CHANGE ORDER: 1

1. Necessity for change: To adjust the Contract Items to reflect those used.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
  
3. Will proposed change alter the physical size of the project?  X  Yes \_\_\_ No  
If "Yes", explain. The requirement for extra material ment that more of the borrow area had to be cleared, excavated, and revegetated.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: NONE

  
\_\_\_\_\_  
Mayor or CAO

6-8-13  
Date

**CONTRACT HISTORY FORM**

Contractor: R. B. Jergens Contractors, Inc. Vandalia Ohio  
Project Name: Haley Pike Landfill Closure  
Contract Number and Date 12-018  
Responsible LFUCG Division: Environmental Quality & Public Works

---

**CHANGE ORDER DETAILS**

|                             | <u>Summary of Previous<br/>Change Orders To Date</u> | <u>Percent Change to<br/>Dollar Amount</u> | <u>Original Contract</u>            |
|-----------------------------|--|--|-------------------------------------|
| A.                          | Original Contract Amount:                            | \$ <u>2,250,895.35</u>                     |                                     |
| B.                          | Cumulative Amount of<br>Previous Change Orders:      | \$ <u>0</u>                                | <u>0</u> %<br>(Line B / Line A)     |
| C.                          | Total Contract Amount<br>Prior to this Change Order: | \$ <u>2,250,895.35</u>                     |                                     |
| <u>Current Change Order</u> |  |  |                                     |
| D.                          | Amount of This Change Order:                         | \$ <u>484,075.29</u>                       | <u>21.5</u> %<br>(Line D / Line A)  |
| E.                          | New Contract Amount<br>Including this Change Order : | \$ <u>2,734,970.64</u>                     | <u>121.5</u> %<br>(Line E / Line A) |

---

**SIGNATURE LINES**

Project Manager: *George A. Mulligan* Date: 4/29/13

Reviewed by: *Kevin J. West* Date: 4/29/13

Commissioner: *Paul M. G.* Date: 4-29-13