

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	5-Nov-2021
	Contract Modification:	
	CONTRACT #:	C-057-2021

PROJECT: Griffin Gate Community Association, Inc., Stormwater Quality Project

TO: Griffin Gate Community Association, Inc.

Original Contract Amount	\$10,293.20
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$10,293.20
Net (increase/decrease) in Contract Amount - (From following pages)	-\$245.21
Percent Change of This Contract Modification	-2%
Original Contract Amount	\$10,293.20
Cumulative Amount of all Contract Modifications	-\$245.21
Percent Change of all Contract Modifications	-2%
New Contract Amount Including this Change Order	\$10,047.99

Recommended by <u>Frank H. McEl</u>	(Proj. Engr.)	Date <u>10/5/2021</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u>Jessie Wright</u>	(Contractor)	Date <u>11/5/2021</u>
Approved by <u>Consultant</u>	(Director)	Date <u>11-10-21</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 5-Nov-2021
Contract Mod #: 1
CONTRACT #: #057-2021

Project: Griffin Gate Community Association, Inc., Stormwater Quality Project

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 245.21	\$ 245.21	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
total decrease						\$ 245.21	
total increase							\$ -
net (increase) in contract price							\$ (245.21)

JUSTIFICATION FOR CHANGE

PROJECT: Griffin Gate

CONTRACT NO. #057-2021

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant came in under budget
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date