




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: July 18, 2012

Subject: Change Order # 1 (Final) for Anniston/Wickland Capital Storm sewer Project Phase 2

The Division of Water Quality requests approval of Change Order #1 with LAGCO Inc. for Anniston/Wickland Capital Storm Sewer Project Phase 2 RES #181-2011. This change order is to make adjustments from estimated quantities to actual quantities. The original amount of this project was \$653,826.50 Change Order #1 is for \$4,751.50. Change Order #1 gives a revised total contract amount of \$658,578.00. The sum of this Change Order amounts to 1% of the original contract amount.

Description of Change Order

1. Line item # 3 Seeding and Protection decrease quantity by 8,220SY.
Deduct \$3,288
2. Line item # 4 Sod increase by 44 SY.
Add \$264.00
3. Line item # 10 Erosion control matting increase by 200SY.
Add \$500.00
4. Line item # 15 30" Filtrexx Inlet Protection increase by 329LF.
Add \$12,173.00
5. Line item # 16 No. 2 Crushed Limestone increase by 239 Ton.
Add \$4,780.00
6. Line item # 17 No. 9 Crushed Limestone decrease by 41 Ton
Deduct \$902.00
7. Line item # 20 Gabion Basket (3'x3'x6') increase by 3 baskets.
Add \$423.00
8. Line item # 21 Gabion Basket (3'x3'x9') increase by 6 baskets.
Add \$1,236.00
9. Line item # 22 Filter Fabric decrease by 6,111SY.
Deduct \$9,166.50
10. Line item # 23 Chain Link Fence increase by 3LF.
Add \$132.00
11. Line item # 25 Temp. Fencing decrease by 200LF
Deduct \$1,400.00

Total Cost of Change Order #1: \$4,751.50