


**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2**

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	September 7, 2016	
		Project:	Lower Cane Run WWS	
		Location:	Coldstream Park	
To (Contractor): Judy Construction Co.		Contract No.	191-2015	
		Original Contract Amt.	\$9,697,001.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$9,697,001.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Architectural Enhancements		\$1,692,325.00	
	Total decrease	\$0.00		
	Total increase		\$1,692,325.00	
	Net Amount of this Change Order	\$1,692,325.00		
	New Contract Amount Including this Change Order	\$11,389,326.00		
	Percent Change - This Change Order			14.86%
	Percent Change - All Change Orders			17.45%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____		(Proj. Engr.) Date _____		
Accepted by _____		(Contractor) Date _____		
Approved by 		(Director) Date <u>9-12-16</u>		
Approved by _____		(Commissioner) Date _____		
Approved by _____		(Mayor or CAO) Date _____		

JUSTIFICATION FOR CHANGE

PROJECT: Lower Cane Run WWS

CONTRACT NO. 191-2015

CHANGE ORDER: 1

1. Necessity for change: See Attached.

2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___X___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date