

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	March 5, 2019												
Project:	West Hickman WWTP Solids Building Boiler Replacement												
Location:	West Hickman WWTP												
To (Contractor): C3 Mechanical, LLC 210 B Hahn Dr. Frankfort, KY 40601  Phone: 502.352.2303	<table border="1"> <tr> <td>Contract No.</td> <td>Res # 122-2018</td> </tr> <tr> <td>Original Contract Amt.</td> <td>\$222,888.00</td> </tr> <tr> <td>Cumulative Amount of Previous Change Orders</td> <td>\$0.00</td> </tr> <tr> <td>Percent Change - Previous Change Orders</td> <td align="right">0.00%</td> </tr> <tr> <td>Total Contract Amount Prior to this Change Order</td> <td>\$222,888.00</td> </tr> <tr> <td>Change Order No.</td> <td align="center">1</td> </tr> </table>	Contract No.	Res # 122-2018	Original Contract Amt.	\$222,888.00	Cumulative Amount of Previous Change Orders	\$0.00	Percent Change - Previous Change Orders	0.00%	Total Contract Amount Prior to this Change Order	\$222,888.00	Change Order No.	1
Contract No.	Res # 122-2018												
Original Contract Amt.	\$222,888.00												
Cumulative Amount of Previous Change Orders	\$0.00												
Percent Change - Previous Change Orders	0.00%												
Total Contract Amount Prior to this Change Order	\$222,888.00												
Change Order No.	1												

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Provide materials and labor to install new Taco CA-1200 expansion tank in the existing hot water heating loop.		\$9,800.00
	Total decrease	\$0.00	
	Total increase		\$9,800.00
	Net Amount of this Change Order	\$9,800.00	
	New Contract Amount Including this Change Order	\$232,688.00	
	Percent Change - This Change Order		4.40%
	Percent Change - All Change Orders		4.40%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____	(Proj. Engr.) Date <u>3/5/19</u>
Accepted by _____	(Contractor) Date <u>3-5-19</u>
Approved by <u>Podung Chen</u> <small>FOR C.H. MARTIN</small>	(Director) Date <u>3-8-19</u>
Approved by _____	(Commissioner) Date _____
Approved by _____	(Mayor or CAO) Date _____

**JUSTIFICATION FOR CHANGE**

PROJECT: West Hickman Waste Water Treatment Plant  
Solids Building Boiler Replacement

CONTRACT NO. 122-2018

CHANGE ORDER: 1

- 1. Necessity for change: We were planning to use the existing expansion tank though during installation of the new boiler system it was determined through testing that the existing expansion tank is not functional and cannot be repaired.
- 2. Is proposed change an alternate bid? \_\_\_Yes  X No
- 3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X No  
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: None

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date