

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

Lexington Quarry Company  
3009 Atkinson Avenue, Suite 300  
Lexington, Kentucky 40509

Date: September 29, 2015  
Project: Southland Drive Bike Lanes  
Location: Southland Drive  
Contract No. 162-2014  
Original Contract Amt. \$542,298.80  
Cumulative Amount of Previous Change Orders \$131,895.93  
Percent Change - Previous Change Orders  
Total Contract Amount Prior to this Change Order \$674,194.73  
Change Order No. 2 Final

24.32%

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	-\$8,561.24	
	Total increase		\$2,331.53
	Net Amount of this Change Order	-\$6,229.71	
	New Contract Amount Including this Change Order	\$667,965.02	
	Percent Change - This Change Order		-1.15%
	Percent Change - All Change Orders		23.17%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Reno (Proj. Engr.) Date 10/19/15  
 Accepted by [Signature] (Contractor) Date 10/13/15  
 Approved by [Signature] (Director) Date 10/20/15  
 Approved by [Signature] (Commissioner) Date 10/20/15  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**  
**CHANGE ORDER**

DATE: September 29, 2015  
Change Order #: 2  
CONTRACT #: 162-2014

**Project:** Southland Drive Bike Lanes

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
34	DEL	Sodding	SY	-767.00	7.72	\$ (5,921.24)	\$ -
53	DEL	Standard Curb and Gutter	LF	-55.00	48.00	\$ (2,640.00)	\$ -
58	ADD	Adjust Curb Box Inlet at Rambler Drive	EA	1.00	2331.53	\$ -	\$ 2,331.53
<b>Total decrease</b>						\$	(8,561.24)
<b>Total increase</b>						\$	2,331.53
<b>Net (increase) in contract price</b>						\$	(6,229.71)