

**LEXINGTON-FAYETTE URBAN COUNTY  
 GOVERNMENT CONTRACT CHANGE ORDER**  
 Page 1 of 2

Date:	June 9, 2015
Project:	Asphalt Repair for Tennis & Basketball Courts
Location:	Meadowthorpe Park
Contract No.:	38-2015
Original Contract Amt:	\$19,654.00
Cumulative Amount of Previous Change Orders:	\$0.00
Percent Change - Previous Change Orders:	0.00%
Total Contract Amount Prior to this Change Order:	\$19,654.00
Change Order No:	1

To (Contractor) Tennis Technology Inc

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc	Decrease in contract price	Increase in contract price
1	Additional guardian crack repair under 1/4"width		\$1,007.00
2	Straighen one tennis court standard		\$700.00
	Total decrease	\$0.00	
	Total increase		\$1,707.00
	Net Amount of this Change Order	\$1,707.00	
	New Contract Amount Including this Change Order	\$21,361.00	
	Percent Change - This Change Order		7.99%
	Percent Change - All Change Orders		7.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj Engr.) Date 6/10/15  
 Accepted by [Signature] (Contractor) Date 6-10-15  
 Approved by [Signature] (Director) Date \_\_\_\_\_  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by [Signature] (Mayor or CAO) Date 7 Jul 2015

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	June 9, 2015
Project:	Asphalt Repair for Tennis & Basketball Courts
Location:	Meadowthorpe Park
Contract No.:	38-2015
Original Contract Amt	\$19,654.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$19,654.00
Change Order No	1

To (Contractor) Tennis Technology Inc

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc	Decrease in contract price	Increase in contract price
1	Additional guardian crack repair under 1/4" width		\$1,007.00
2	Straighten one tennis court standard		\$700.00
	Total decrease	\$0.00	
	Total increase		\$1,707.00
	Net Amount of this Change Order	\$1,707.00	
	New Contract Amount including this Change Order	\$21,361.00	
	Percent Change - This Change Order		7.99%
	Percent Change - All Change Orders		7.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj Engr) Date 6/10/15  
 Accepted by [Signature] (Contractor) Date 6-10-15 3-2-16  
 Approved by [Signature] (Director) Date \_\_\_\_\_  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor) Tennis Technology Inc	Date:	June 9, 2015	
	Project	Asphalt Repair for Tennis & Basketball Courts	
	Location:	Meadowthorpe Park	
	Contract No.	38-2015	
	Original Contract Amt	\$19,654.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$19,654.00	
	Change Order No	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc	Decrease in contract price	Increase in contract price	
1	Additional guardian crack repair under 1/4" width		\$1,007.00	
2	Straighten one tennis court standard		\$700.00	
	Total decrease	\$0.00		
	Total increase		\$1,707.00	
	Net Amount of this Change Order	\$1,707.00		
	New Contract Amount including this Change Order	\$21,361.00		
	Percent Change - This Change Order			7.99%
	Percent Change - All Change Orders			7.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj Engr) Date 6/10/15  
 Accepted by [Signature] (Contractor) Date 6-10-15  
 Approved by [Signature] (Director) Date \_\_\_\_\_  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_


**JUSTIFICATION FOR CHANGE**

PROJECT: Asphalt repair for tennis and basketball courts

CONTRACT NO. 38-2015

CHANGE ORDER: 1

1. Necessity for change: Additional guardian coat crack repair and straighten tennis standard for Meadowthorpe tennis courts
2. Is proposed change an alternate bid? \_\_\_ Yes X No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

  
\_\_\_\_\_  
Date