

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To:
Randle-Davies Construction Co. LLC
1 Mill Creek Park
Frankfort, KY 40601

Date:	April 18, 2016	
Project:	Tennis Court Renovation	
Location:	Ecton Park	
Contract No.	5-2016	
Original Contract Amt.	\$128,940.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$128,940.00	
Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Upgrading line posts to 2.5" O.D.		\$800.00	
2	Deletion of 60 LF of fence			
	Total decrease	\$0.00		
	Total Increase		\$800.00	
	Net Amount of this Change Order		\$800.00	
	New Contract Amount Including this Change Order		\$129,740.00	
	Percent Change - This Change Order			0.62%
	Percent Change - All Change Orders			0.62%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Mngr.) Date 4-26-16

Accepted by [Signature] (Contractor) Date 4-22-16

Approved by [Signature] (Director) Date 4-25-16

Approved by [Signature] (Commissioner) Date 4-25-16

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Ecton Park Tennis Court Renovation

CONTRACT NO. 5-2016

CHANGE ORDER: 001

1. Necessity for change: Upgrading line posts of fence to increase durability. Removal of fence sections on the sides of the court area to deter improper use.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: Maintenance cost will decrease due to longer lifespan.
8. Effect on contract completion date: None.

Mayor_____
Date