

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 6

CONTRACT NO.: 137-2015

CONTRACT MOD: 5

1. Necessity for change: To design additional appurtenances for the trail including wayfinding signs, landscaping, increase lighting, and improve ADA compliance.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton
Mayor

11/17/2023
Date

CONTRACT HISTORY FORM

CM #5

Project Name Town Branch Trail Phase 6
Contractor: Strand Associates Inc.
Contract Number and Date: 137-2015 July 7, 2015
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>286,600.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u> </u>	
D. Amended Contract Amount:	\$	<u>286,600.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>907,574.00</u>	<u>316.7%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>9,800.00</u>	<u>3.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>1,203,974.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>10/12/2023</u>
Reviewed by:	<u></u>	Date: <u>10/16/23</u>
Division Director:	<u></u>	Date: <u>10/16/23</u>
