


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: September 28, 2020
 Contract Modification: No.4
 CONTRACT #: 225-2019


PROJECT: Manchester and Willard St. Sanitary Sewer Improvements
 Bid No. 79-2019
 Resolution No. 558-2019


TO: Lagco, Inc.
 PO Box 12510
 Lexington, KY 40583

Original Contract Amount	\$1,683,780.00
Cumulative Amount of Previous Contract Modifications	\$649,486.21
Percent Change of Previous Contract Modifications	39%
Existing Contract Amount	\$2,333,266.21
Net (increase/decrease) in Contract Amount - (From following pages)	-\$84,547.11
Percent Change of This Contract Modification	-5%
Original Contract Amount	\$1,683,780.00
Cumulative Amount of all Contract Modifications	\$564,939.10
Percent Change of all Contract Modifications	34%
New Contract Amount Including this Change Order	\$2,248,719.10

Recommended by  (Proj. Engr.) Date 12/07

Accepted by _____ (Consultant) Date _____

Accepted by  BRUCE G. KUNTZ (Contractor) Date 12/1/20

Approved by  (Director) Date 12/7/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: September 28, 2020
 Contract Mod #: No.4
 CONTRACT #: 225-2019

Project: Manchester and Willard St. Sanitary Sewer Improvements

TO: Lagco, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Milling and Traffic Control	LS	1	\$ 84,547.11	\$ 84,547.11	\$ -
2							\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5							\$ -
6							\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
15						\$ -	\$ -
16						\$ -	\$ -
17						\$ -	\$ -
18						\$ -	\$ -
19						\$ -	\$ -
Total decrease						\$ 84,547.11	
Total increase							\$ -
Net (increase) in contract price							\$ (84,547.11)

JUSTIFICATION FOR CHANGE

PROJECT:	Manchester and Willard St. Sanitary Sewer Improvements
CONTRACT NO.	225-2019
CHANGE ORDER:	No. 4

1. Necessity for change:
To decrease the amount for milling and traffic control. The project was completed earlier than anticipated.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date