

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE
 ORDER**

DATE:	May 12, 2015
Contract Modification:	2 Final
CONTRACT #:	397-2013

Tates Creek Sidewalk

**Bluegrass Contracting Corp
 1075 Red Mile Road
 Lexington, Kentucky 40504**

TO:

Original Contract Amount	\$1,671,416.30
Cumulative Amount of Previous Contract Modifications	\$38,031.61
Percent Change of Previous Contract Modifications	2%
Existing Contract Amount	\$1,709,447.91
Net (increase/decrease) in Contract Amount - (From following pages)	\$50,228.96
Percent Change of This Contract Modification	3%
Original Contract Amount	\$1,671,416.30
Cumulative Amount of all Contract Modifications	\$88,260.57
Percent Change of all Contract Modifications	5%
New Contract Amount Including this Change Order	\$1,759,676.87

Recommended by *George Williams* (Proj. Mgr.) Date 5/12/2015

Accepted by *W. Quinn Powell* (Contractor) Date 5/18/2015

Approved by *Neil Paron* (Proj. Engr.) Date 5/18/15

Approved by *A. B. [Signature]* (Urban Co. Engr.) Date 5/18/15

Approved by *[Signature]* (Commissioner) Date 5/16/15

Approved by *[Signature]* (Mayor or CAO) Date 5/13/15

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	May 12, 2015
Contract Mod #:	2 Final
CONTRACT #:	397-2013

Project:

Tates Creek Sidewalk

TO:

Bluegrass Contracting Corp.

You are hereby requested to comply with the following changes from the contract plans and specifications. The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
2	ADD	Small Bushes	EA	279	\$ 86.75	\$ -	\$ 24,203.25
3	DEL	Large shrub/small tree	EA	7	\$ 127.00	\$ 889.00	\$ -
4	ADD	Medium trees	EA	73	\$ 404.00	\$ -	\$ 29,492.00
5	DEL	Large Trees	EA	49	\$ 520.00	\$ 25,480.00	\$ -
6	DEL	Seeding & Protection (disturbed areas)	SY	8098.33	\$ 0.60	\$ 4,859.00	\$ -
8	DEL	Sodding	SY	3124	\$ 7.50	\$ 23,430.00	\$ -
9	ADD	Entrance Reconstruction	SY	96.14	\$ 90.00	\$ -	\$ 8,652.60
10	DEL	Install owner furnished Handicap Ramp w/Tactile Warning Tile	SF	2113	\$ 7.40	\$ 15,636.20	\$ -
11	DEL	Concrete Sidewalk	SY	1313.35	\$ 41.75	\$ 54,832.36	\$ -
12	DEL	Dense Grade Aggregate	TN	462.17	\$ 37.75	\$ 17,446.92	\$ -
13	DEL	No. 57 Stone	TN	250.48	\$ 39.25	\$ 9,831.34	\$ -
14	DEL	No. 9 Stone	TN	53	\$ 45.75	\$ 2,424.75	\$ -
17	DEL	Convert Curb Inlet to Junction Box	EA	1	\$ 3,066.00	\$ 3,066.00	\$ -
18	DEL	Pipe Tie-into Structure	EA	1	\$ 881.00	\$ 881.00	\$ -
19	ADD	Curb & Gutter (match existing)	LF	995	\$ 29.50	\$ -	\$ 29,352.50
20	ADD	5' concrete walk w/Turn Down	LF	307	\$ 94.50	\$ -	\$ 29,011.50
21	ADD	Segmental Retaining Wall	SF	490	\$ 38.75	\$ -	\$ 18,987.50
22	ADD	Concrete Retaining Wall w/reinforcement	SF	37	\$ 206.00	\$ -	\$ 7,622.00

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	May 12, 2015
Contract Mod #:	2 Final
CONTRACT #:	397-2013

Project:

Tates Creek Sidewalk

TO:

Bluegrass Contracting Corp.

You are hereby requested to comply with the following changes from the contract plans and specifications; The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
23	ADD	Decorative Fence / Guardrail at Ret. Walls	LF	97.33	\$ 111.00	\$ -	\$ 10,803.63
24	ADD	Standard Asphalt Section	SY	78	\$ 114.00	\$ -	\$ 8,892.00
27	ADD	Remove and Relocate Signage	EA	4	\$ 370.00	\$ -	\$ 1,480.00
28	ADD	Thermoplastic Markings	SF	2087	\$ 7.90	\$ -	\$ 16,487.30
29	DEL	Payment Performance Bond	SF	0.28	\$ 24,563.00	\$ 6,859.96	\$ -
33	DEL	Signs	SF	291	\$ 9.20	\$ 2,677.20	\$ -
36	ADD	Conduit 1 1/4" inch	LF	375	\$ 3.80	\$ -	\$ 1,425.00
37	ADD	Conduit 2" inch	LF	20	\$ 4.60	\$ -	\$ 92.00
38	ADD	Conduit 3" inch	LF	137	\$ 9.20	\$ -	\$ 1,260.40
40	DEL	Junction Box Type B	EA	1	\$ 578.00	\$ 578.00	\$ -
42	DEL	Trenching and Backfilling	LF	85	\$ 3.50	\$ 297.50	\$ -
43	ADD	Open Cut Roadway	LF	245	\$ 17.25	\$ -	\$ 4,226.25
44	ADD	Cable No. 14/7C	LF	3703	\$ 1.80	\$ -	\$ 6,665.40
45	ADD	Messenger - 10800 LB	LF	60	\$ 4.70	\$ -	\$ 282.00
52	ADD	Pedestrian Detector	EA	3	\$ 289.00	\$ -	\$ 867.00
54	ADD	Install Ped Detector-Audible	EA	3	\$ 289.00	\$ -	\$ 867.00
55	ADD	Install Signal - Pedestrian Countdown	EA	7	\$ 347.00	\$ -	\$ 2,429.00
56	ADD	Traffic Signal Pole Base	CY	17.1	\$ 347.00	\$ -	\$ 5,933.70

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	May 12, 2015
Contract Mod #:	2 Final
CONTRACT #:	397-2013

Project:

Tates Creek Sidewalk

TO:

Bluegrass Contracting Corp.


You are hereby requested to comply with the following changes from the contract plans and specifications: The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
57	ADD	Install Signal Pedestal	EA	4	\$ 924.00	\$ -	\$ 3,696.00
58	DEL	Install Pedestal Post	EA	2	\$ 462.00	\$ 924.00	\$ -
		Bid Alternate #1					
60	DEL	Concrete Sidewalk	SY	54.77	\$ 41.75	\$ 2,286.65	\$ -
61	ADD	Install owner furnished Handicap Ramp w/Tactile Warning Tile	SF	38	12.5	\$ -	\$ 475.00
	ADD	Curb & Gutter (match existing)	LF	134	29.5	\$ -	\$ 3,953.00
		Bid Alternate #2					
65	DEL	Sodding	SY	215.8	7.5	\$ 1,618.50	\$ -
	ADD	2 Peds Tates Creek/Ols Mt. Tabor	LS	1	7091.31	\$ -	\$ 7,091.31
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ 174,018.38	\$ -
Total increase						\$ -	\$ 224,247.34
Net (increase) in contract price						\$ -	\$ 50,228.96

JUSTIFICATION FOR CHANGE

PROJECT:	Tates Creek Sidewalks
CONTRACT NO.	397-2013
CHANGE ORDER:	2 Final

1. Necessity for change: This Change Order reflects actual units installed in the field. It balances the original estimated quantities to actual quantities
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A


Mayor _____ Date 7/13/15

