

JUSTIFICATION FOR CHANGE

PROJECT: New Salt Dome & Associated Improvements Old Frankfort Pike

CONTRACT NO. LF00207548

CHANGE ORDER: 1

1. Necessity for change: Before this project started, LFUCG had two training pads to access for training; a large pad and a small pad. This original project included enlarging the small training pad to approximately the size of the large training pad. However, the original large training pad will be taken permanently out of service for training. Therefore, there would only be one large pad for training and other events that are open to the public. This proposed CO will provide construction services to increase the enlarged pad to 8.5 acres; almost double the size of the original large pad.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? Yes ___ No
If "Yes", explain. The original small training pad is 3.4 acres, currently proposed to be 6.0 acres, however this proposed redesign will produce plans to enlarge the training pad to 8.5 acres. Though the training pad will get larger, it stays well within the limits of the LFUCG property.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: There should be no change to operating costs and no short term maintenance costs. There will be long term maintenance costs of the asphalt pavement such as crack sealing. Resurfacing should not be needed for many years, especially with the double dose of fiber that is proposed for the asphalt surface.
8. Effect on contract completion date: The construction contractor has stated that they can complete the proposed changes before the end of the 2024 paving season, which is estimated to be December 20, 2024. The original project completion date was December 4th, 2024.


Commissioner


Date