

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 8, 2019
	Contract Modification:	1
	CONTRACT #:	#16-2017
PROJECT: Stream Buffer Stewardship for Wolf Run		
TO: Friends of Wolf Run		
Original Contract Amount		\$43,520.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$43,520.00
Net (increase/decrease) in Contract Amount - (From following pages)		-\$7,766.27
Percent Change of This Contract Modification		-18%
Original Contract Amount		\$43,520.00
Cumulative Amount of all Contract Modifications		-\$7,766.27
Percent Change of all Contract Modifications		-18%
New Contract Amount Including this Change Order		\$35,753.73
Recommended by <u>Jennifer M. Carey</u>	(Proj. Engr.)	Date <u>10/24/19</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u>[Signature]</u>	(Contractor)	Date: <u>10/15/2019</u>
Approved by <u>[Signature]</u>	(Director)	Date: <u>10/30/19</u>
Approved by _____	(Commissioner)	Date: _____
Approved by _____	(Mayor or CAO)	Date: _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 8, 2019

Contract Mod #: 1

CONTRACT #: #16-2017

Project: Friends of Wolf Run

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (7,766.27)	\$ (7,766.27)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -

Total decrease					\$ (7,766.27)		
Total increase							\$ -

Net (increase) in contract price \$ 7,766.27

JUSTIFICATION FOR CHANGE

PROJECT: Friends of Wolf Run

CONTRACT NO. #16-2017

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date