


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	3/5/18 3/5/2018
	Contract Modificaiton:	1
	CONTRACT #:	035-2017


PROJECT: Southland Area Stormwater Project


TO: Banks Engineering, Inc.

Original Contract Amount	\$305,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$305,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$136,115.00
Percent Change of This Contract Modification	45%
Original Contract Amount	\$305,000.00
Cumulative Amount of all Contract Modifications	\$136,115.00
Percent Change of all Contract Modifications	45%
New Contract Amount Including this Change Order	\$441,115.00

Recommended by  (Proj. Engr.) Date 3/5/18

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date _____

Approved by  (Director) Date 3-5-18

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: x/xx/xx
 Contract Mod #: 1
 CONTRACT #: 035-2017

Project: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design of stormwater improvements in the WGPL area	LS	1	\$ 136,115.00	\$ -	\$ 136,115.00
2	ADD		LS	1	\$ 1.00	\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 136,115.00
Net (increase) in contract price							\$ 136,115.00

JUSTIFICATION FOR CHANGE

PROJECT: Southland Area Stormwater Project

CONTRACT NO. 035-2017

CHANGE ORDER: 1

1. Necessity for change: **Change Order 1 is for final design and construction administration assistance from Banks Engineering in the WGPL area. The current contract is for investigation and analysis only.**
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date