

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>		DATE:	December 17, 2020
		Contract Modification:	
		CONTRACT #:	C-065-2019
PROJECT: University of Kentucky Research Foundation (UKRF)			
TO: University of Kentucky Research Foundation (UKRF)			
Original Contract Amount			\$35,000.00
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$35,000.00
Net (increase/decrease) in Contract Amount - (From following pages)			-\$97.15
Percent Change of This Contract Modification			0%
Original Contract Amount			\$35,000.00
Cumulative Amount of all Contract Modifications			-\$97.15
Percent Change of all Contract Modifications			0%
New Contract Amount Including this Change Order			\$34,902.85
Recommended by	<u>Frank [Signature]</u>	(Proj. Engr.)	Date <u>12/17/2020</u>
Accepted by	_____	(Consultant)	Date _____
Accepted by	<u>Tom G. [Signature]</u>	(Contractor) NKS	Date <u>1/6/2021</u>
Approved by	<u>[Signature]</u>	(Director)	Date <u>1-14-21</u>
Approved by	<u>Nancy Albright</u>	(Commissioner)	Date <u>4/19/21</u>
Approved by	<u>Linda Gorton</u>	(Mayor or CAO)	Date <u>3/12/2021</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	December 17, 2020	
					Contract Mod #:	1	
					CONTRACT #:	#065-2019	
Project: University of Kentucky Research Foundation (UKRF) Stormwater Quality Education Project							
TO:							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 97.15	\$ 97.15	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 97.15	
Total increase							\$ -
Net (increase) in contract price							\$ (97.15)

**JUSTIFICATION FOR CHANGE**

PROJECT:	University of Kentucky Research Foundation (UKRF)
CONTRACT NO.	#065-2019
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

*Linda Gorton*

\_\_\_\_\_  
Mayor

3/12/2021  
Date