

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Olympic Construction, LLC  
120 MacArthur Court  
Nicholasville, KY 40356

Date:	June 21, 2018
Project:	Fire Station #24
Location:	Lexington
Contract No.	296-2017
Original Contract Amt.	\$4,443,100.00
Cumulative Amount of Previous Change Orders	-\$18,555.57
Percent Change - Previous Change Orders	-0.42%
Total Contract Amount Prior to this Change Order	\$4,424,544.43
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	PR 4 - Kitchen expansion		\$86,938.28	
2	PR 5.5 - Additional storm drainage		\$12,917.30	
			\$0.00	
	Total decrease			
	Total increase	\$99,855.58		
	Net Amount of this Change Order	\$99,855.58		
	New Contract Amount Including this Change Order	\$4,524,400.01		
	Percent Change - This Change Order			2.25%
	Percent Change - All Change Orders			1.83%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Jayce Stevens</i>	(Project Manager)	Date	6/21/18
Accepted by	<i>[Signature]</i>	(Contractor)	Date	06/21/18
Approved by	<i>[Signature]</i>	(Director)	Date	6-21-18
Approved by	<i>[Signature]</i>	(Commissioner)	Date	6-21-18
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date	

**JUSTIFICATION FOR CHANGE**

PROJECT: Fire Station #24

CONTRACT NO. 296-2017

CHANGE ORDER NO. 3

1. Necessity for change: The kitchen expansion is necessary due to the number of firefighters who will be stationed at Station 24. Due to unanticipated storm water runoff from the adjacent residential lots, the storm water drainage piping must be increased.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project?   X  Yes \_\_\_No  
If "Yes", explain. The footprint of the building will be increased with the kitchen expansion.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: Minimal
8. Effect on contract completion date: 60 days

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date