

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	September 15, 2015
	Project:	Green Acres Ecological Restoration
	Location:	Green Acres/Hollow Creek
To (Contractor)  Advanced Mulching Technologies, Inc. DBA EcoGro P. O. Box 22273  Lexington, KY 40522	Contract No	518-2014, PO#LF00121602
	Original Contract Amt	\$290,000.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$290,000.00
	Change Order No.	1 - FINAL

You are hereby requested to comply with the following changes from the contract plans and specification.

**Current Change Order**

Item No	Description of changes-quantities, unit prices, change in completion date, etc	Decrease in contract price	Increase in contract price
1	Construct Additional Non-Erodible Rock Swale (60 LF)		\$4,800.00
2	Plant Additional RPM Trees (65 @ \$130 ea)		\$8,450.00
	Total decrease	\$0.00	
	Total increase		\$13,250.00
	Net Amount of this Change Order	\$13,250.00	
	New Contract Amount Including this Change Order	\$303,250.00	
	Percent Change - This Change Order		4.37%
	Percent Change - All Change Orders		4.57%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date 9/15/15  
 Accepted by \_\_\_\_\_ (Contractor) Date 11-5-15  
 Approved by \_\_\_\_\_ (Director) Date 9/16/15  
 Approved by Del R. H. Blue (Commissioner) Date 9/17/15  
 Approved by Jim Gandy (Mayor or CAO) Date 10-DR-15

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**  
**CONTRACT CHANGE ORDER**  
 Page 1 of 2

Date:	September 15, 2015
Project:	Green Acres Ecological Restoration
Location:	Green Acres/Hollow Creek
Contract No.	518-2014, PO#LF00121602
Original Contract Amt.	\$290,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$290,000.00
Change Order No.	1 - FINAL

To (Contractor):  
 Advanced Mulching Technologies, Inc., DBA EcoGro  
 P.O. Box 22273  
 Lexington, KY 40522

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construct Additional Non-Erodible Rock Swale (60 LF)		\$4,800.00	
2	Plant Additional RPM Trees (65 @ \$130 ea)		\$8,450.00	
	Total decrease	\$0.00		
	Total increase		\$13,250.00	
	Net Amount of this Change Order	\$13,250.00		
	New Contract Amount Including this Change Order	\$303,250.00		
	Percent Change - This Change Order			4.37%
	Percent Change - All Change Orders			4.57%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Bejani Kesh (Proj. Engr.) Date 11/5/15  
 Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Green Acres Ecological Restoration

CONTRACT NO. 518-2014, PO#LF00121602

CHANGE ORDER: #1-FINAL

1. Necessity for change: Allow for expenditure of remaining Green Acres Grant Funds through additional stream stabilization measures and trees for vegetative buffer as part of the Ecological Restoration Contract. Additional trees also serve to replace trees destroyed by vandalism in the Spring.
2. Is proposed change an alternate bid?  Yes  No
3. Will proposed change alter the physical size of the project?  Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained?  Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage?  Yes  No  
If "Yes", will the policies be extended?  Yes  No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor

16-DEC-15  
Date