




# LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: September 14, 2022  
 CONTRACT MODIFICATION: 3 Final  
 CONTRACT #: 200-2021

PROJECT: Peachtree Rd./Woodhill Dr. Stormwater Improvements

TO: MAC Construction & Excavating, Inc.  
 1808 Unruh Ct.  
 New Albany, IN 47150

Original Contract Amount	\$2,800,000.00
Cumulative Amount of Previous Contract Modifications	\$135,204.34
Percent Change of Previous Contract Modifications	5%
Existing Contract Amount	\$2,935,204.34
Net (increase/decrease) in Contract Amount - (From following pages)	\$262,533.63
Percent Change of This Contract Modification	9%
Original Contract Amount	\$2,800,000.00
Cumulative Amount of all Contract Modifications	\$397,737.97
Percent Change of all Contract Modifications	14%
New Contract Amount Including this Change Order	\$3,197,737.97

Accepted by  (Construction Manager of Capital Projects)  
 Accepted by  (Contractor)  
 Approved by  (Director)  
 Approved by  (Commissioner)  
 Approved by \_\_\_\_\_ (Mayor or CAO)

Date 9/14/2022  
 Date 9/15/2022  
 Date 9-19-22  
 Date 9/19/22  
 Date \_\_\_\_\_