

<b>LEXINGTON-FAYETTE URBAN COUNTY          GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	May 9, 2016
		Project:	Blue Sky Pump Station Contract #1
		Location:	
To (Contractor): Grant's Excavating	Contract No.	526-2013	
	Original Contract Amt.	\$570,000.00	
	Cumulative Amount of Previous Change Orders	\$51,005.00	
	Percent Change - Previous Change Orders	8.95%	
	Total Contract Amount Prior to this Change Order	\$621,005.00	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Cost Savings	\$17,500.00	
	<i>Balanced quantities resulting in net decrease in materials used (various).</i>		
	Total decrease	\$17,500.00	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$17,500.00)	
	New Contract Amount Including this Change Order	\$603,505.00	
	Percent Change - This Change Order		-2.90%
	Percent Change - All Change Orders		-2.90%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by _____		(Proj. Engr.) Date _____	
Accepted by <i>Allen O. Grant</i>		(Director) Date <i>6/20/16</i>	
Approved by <i>James R. ...</i>		(Commissioner) Date <i>8/9/16</i>	
Approved by <i>Jim Grant</i>		(Mayor or CAO) Date <i>9-15-16</i>	


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2				
		Date:	May 9, 2016	
		Project:	Blue Sky Pump Station Contract #1	
		Location:		
To (Contractor): Grant's Excavating		Contract No.	526-2013	
		Original Contract Amt.	\$570,000.00	
		Cumulative Amount of Previous Change Orders	\$51,005.00	
		Percent Change - Previous Change Orders		8.95%
		Total Contract Amount Prior to this Change Order	\$621,005.00	
		Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Cost Savings	\$17,500.00		
	<i>Balanced quantities resulting in net decrease in materials used (various).</i>			
	Total decrease	\$17,500.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$17,500.00)		
	New Contract Amount Including this Change Order	\$603,505.00		
	Percent Change - This Change Order		-2.90%	
	Percent Change - All Change Orders		-2.90%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____		(Proj. Engr.) Date _____		
Accepted by <i>Allen D. Grant</i>		(Contractor) Date <i>6/20/16</i>		
Approved by <i>Robert R. Clark</i>		(Director) Date <i>8/9/16</i>		
Approved by <i>Donnell Hoskins</i>		(Commissioner) Date <i>9/27/16</i>		
Approved by _____		(Mayor or CAO) Date _____		


**JUSTIFICATION FOR CHANGE**PROJECT: Blue Sky Pump Station and Force Main Contract 1-  
Pump Station

CONTRACT NO. 526-2013

CHANGE ORDER: #2

1. Necessity for change: To recognize cost savings.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor9-15-16  
\_\_\_\_\_  
Date



Blue Sky  
Pump Station

Athens

I-75


Old Richmond Road

1587461.98 1719871.1 Feet

Zoom the map layout by a particular percentage. Choose from the list or type in a percentage.



TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: August 9, 2016

SUBJECT: Change Order #2 (FINAL); Blue Sky Pump Station Contract #1.

---

Request

The Division of Water Quality requests approval of Change Order #2 (FINAL) to Grant's Excavating decreasing the final cost of the project by \$17,500.00 from \$621,005.00 to \$603,505.00.

Purpose of Request

To close out the existing contract at a final cost of \$603,505.00.

Project Cost in FY16 and in Future Budget Years

N/A

Are Funds Budgeted

N/A

Martin/Hoskins-Squier

