

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):

Marrilia Design & Construction
259 West Short Street
Suite 325
Lexington, KY 40507

Date:	November 7, 2014	
Project:	Senior Citizen Center Construction	
Location:	Lexington	
Contract No.	227-2014	
Original Contract Amt.	\$8,882,900.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$8,882,900.00	
Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	No cost weather delay - 3 working days		\$0.00	
	Total decrease	\$0.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	\$0.00		
	New Contract Amount Including this Change Order	\$8,882,900.00		
	Percent Change - This Change Order			0.00%
	Percent Change - All Change Orders			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>[Signature]</i>	(Proj. Engr.)	Date 11/12/14
Accepted by	<i>[Signature]</i>	(Contractor)	Date 11/13/14
Approved by	<i>[Signature]</i>	(Director)	Date 11/12/14
Approved by	<i>[Signature]</i>	(Commissioner)	Date 11/12/14
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date 11/17/14


JUSTIFICATION FOR CHANGE

PROJECT: Senior Citizen Center Construction

CONTRACT NO. 227-2014

CHANGE ORDER: 3

1. Necessity for change: Poor soils were uncovered during excavation (as evidenced by proof roll failure). Design Team geotechnical consultant and devised the solution proposed in Proposal Request #5
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 34 working days



Mayor

12/1/14

Date



Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

TRANSMITTAL

Date: December 10, 2014

Contract Number: 227-2014

Purchase Order Number: LF00120278

Bid Package Number: 99-2014

Capital Project Number: TBD

Work Order Number: N/A

Building: Senior Citizen Center

Project Description: Replacement Senior Citizen Center Construction

To: Josh Marrillia, Marrillia Design & Construction

RE: Change Orders #2 & ~~#3~~

CC: Meredith Nelson, Council Clerk

From: Joyce Thomas, General Services *JT*

We Are Sending You:

Contract

Operation and Maintenance Manuals

Warranties

Attached

Payment Application

Plans

Item	Copies	Description	Pages	Date
1.	1	Change Order #2 - Fully Executed Copy	1	11/17/2014
2.	1	Change Order #3 - Fully Executed Copy	2	12/1/2014

THESE ARE TRANSMITTED AS INDICATED BELOW:

FOR APPROVAL

FOR ACTION

FOR YOUR USE

FOR FILE

FOR YOUR REVIEW AND COMMENT

FOR SIGNATURE

OTHER:

REPLY BY _____ TO AVOID DELAY IN CONSTRUCTION

Remarks: