







LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 11, 2015	
		Project:	Blue Sky Contract 1	
		Location:		
To (Contractor): Grant Excavating		Contract No.	526-2013	
		Original Contract Amt.	\$570,000.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$570,000.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete Fence Replacement and Seed & Straw	\$7,000.00		
2	Reroute sewer to avoid conflicts with existing wwtp.		\$23,880.00	
	Install additional manhole and piping for flow meter		\$16,200.00	
	Furnish and install disconnect per KU		\$16,350.00	
	Furnish and install additional creek crossing and		\$875.00	
	Furnish and install additional 8" valve.		\$700.00	
	Total decrease	\$7,000.00		
	Total increase		\$58,005.00	
	Net Amount of this Change Order	\$51,005.00		
	New Contract Amount Including this Change Order	\$621,005.00		
	Percent Change - This Change Order		8.21%	
	Percent Change - All Change Orders		8.21%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by 		(Proj. Engr.) Date	6.22.15	
Accepted by 		(Contractor) Date	8/10/15	
Approved by 		(Director) Date	6/22/15	
Approved by 		(Commissioner) Date	8/14/15	
Approved by 		(Mayor or CAO) Date	8/18/15	

JUSTIFICATION FOR CHANGEPROJECT: Blue Sky Pumping Station and Force Main Contract
1 - Pumping Station

CONTRACT NO. 526-2013

CHANGE ORDER: #1

1. Necessity for change: To delete fence replacement and seeding and strawing from contract and to add rerouting of the Sanitary Sewer to avoid conflicts with existing WWTP, installation of additional manhole and piping for flowmeter, furnish and install a disconnect per KU and to furnish and install an additional 8" valve.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

8-18-15


 Date

SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: \$51,005.00
Blue Sky Pumping Station – Contract
Resolution No. 526-2013


ACCEPTED:
Grant Excavating, Inc.

DATE: 6/18/15

BY: 

RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 6-22-15

BY: 
Project Manager

REVIEWED:
Lexington-Fayette Urban County Government

DATE: 6/22/15

BY: 
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Mayor

CONTRACT CHANGE ORDER	CHANGE ORDER NO. 1
	DATE: December 22, 2014
	STATE KENTUCKY
CONTRACT FOR BLUE SKY PUMPING STATION AND FORCE MAIN CONTRACT # FORCE MAIN <u>Pump Station</u>	COUNTY FAYETTE
OWNER LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT	

To Grant Excavating, Inc.
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Reroute Sanitary Sewer to avoid conflicts with existing WWTP.		\$23,880.00
2. Install additional manhole and piping for flowmeter.		\$16,200.00
3. Furnish and install disconnect per KU.		\$16,350.00
4. Furnish and install additional creek crossing.		\$ 875.00
5. Furnish and install additional 8" valve.		\$ 700.00
6. Delete Fence Replacement.	(\$5,000.00)	
7. Delete Seed & Straw.	(\$2,000.00)	
TOTALS	(\$7,000.00)	\$58,005.00
NET CHANGE IN CONTRACT PRICE		\$51,005.00

JUSTIFICATION: SEE ABOVE

The amount of the Contract will be (~~Decreased~~) (Increased) By the Sum Of: Fifty-one thousand, five dollars and no cents. (\$51,005.00)

The Contract Total including this and previous Change Orders Will Be: Six hundred twenty-one thousand five dollars and no cents (\$621,005.00)

The Contract Period Provided for Completion will be (~~Increased~~) (~~Decreased~~) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested _____	<i>(Owner)</i>	_____	2014 <i>(Date)</i>
Recommended _____			2014 <i>(Date)</i>
Accepted <u><i>Allen E Grant</i></u>	<i>(Owner's Architect/Engineer)</i>		6/8/15 <i>(Date)</i>
Approved by Agency <u><i>[Signature]</i></u>	<i>(Contractor)</i>		6/09/2015 <i>(Date)</i>
	<i>(Name and Title)</i>		2014 <i>(Date)</i>

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to U.S. Department of Agriculture Clearance Officer, STOP 7602, 1400 Independence Avenue, S.W. Washington D.C. 20250-7602. Please DO NOT RETURN this form to this address. Forward to the local USDA office only. You are not required to respond to this collection of information unless it displays a currently valid OMB control number.

SIGNATURES TO CHANGE ORDER

Change Order No. 2
Anniston Wickland Stormwater Improvements- Phase 3
Resolution No. 553-2013


ACCEPTED:
Lagco, Inc.

DATE: 7-30-15

BY: 

RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 7/30/15

BY: 
Project Manager

REVIEWED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Mayor