

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor): Randle Davies Construction Co. LLC

Date:	October 28, 2015
Project:	Asphalt repair for tennis & basketball court
Location:	Waverly Park
Contract No.	38-2015
Original Contract Amt.	\$49,880.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$49,880.00
Change Order No.	12

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Tennis standard installation		\$5,000.00
		\$0.00	
	Total decrease		
	Total increase		\$5,000.00
	Net Amount of this Change Order	\$5,000.00	
	New Contract Amount Including this Change Order	\$54,880.00	
	Percent Change - This Change Order		10.02%
	Percent Change - All Change Orders		10.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 11/9/2015
 Accepted by [Signature] (Contractor) Date 11/9-15
 Approved by [Signature] (Director) Date 11/18/15
 Approved by [Signature] (Commissioner) Date 11/20/15
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Asphalt Repair for Tennis & Basketball Courts

CONTRACT NO. 38-2015

CHANGE ORDER: 2

1. Necessity for change: Tennis net standards reset due to poor base

2. Is proposed change an alternate bid? ___ Yes No

3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date