

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 27, 2020
	Contract Modification:	
	CONTRACT #:	C-067-2018

PROJECT: The University of Kentucky Research Foundation "Train-the-Trainer Workshops" Project

TO: The University of Kentucky Research Foundation

Original Contract Amount	\$34,954.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$34,954.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$92.26
Percent Change of This Contract Modification	0%
Original Contract Amount	\$34,954.00
Cumulative Amount of all Contract Modifications	-\$92.26
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$34,861.74

Recommended by Jennifer M. Carey (Proj. Engr.) Date 6/1/20

Accepted by _____ (Consultant) Date _____

Accepted by Kim C. Carter, MPA, CRA, CPRA, CFRA (Contractor) Date 06/01/2020
Digitally signed by Kim C. Carter, MPA, CRA, CPRA, CFRA Date: 2020.06.01 14:50:50 -04'00'

Approved by [Signature] (Director) Date 6/8/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

CA

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: May 27, 2020

Contract Mod #: 1

CONTRACT #: #067-2018

Project: The University of Kentucky Research Foundation

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 92.26	\$ 92.26	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease	\$	92.26				\$	\$ -
Total increase						\$	\$ -
Net (increase) in contract price						\$	\$ (92.26)

