

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

Page 2

Rosemont Garden Sidewalks

| | |
|-----------------|-------------------|
| DATE: | November 22, 2023 |
| Change Order #: | 2 |
| CONTRACT #: | 164-2022 |

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|----------|-----------|------------------------------------|-------|----------|------------|----------------------------|----------------------------|
| 31 | ADD | MOUNTABLE MEDIAN TYPE 1A MODIFIED | SY | 18.00 | 302.50 | \$ - | \$ 5,445.00 |
| 32 | ADD | EXCAVATION FOR 4/1 SLOPE | CY | 76.00 | 103.75 | \$ - | \$ 7,885.00 |
| 33 | ADD | REMOVE AND REPLACE STORM DRAIN | LF | 53.00 | 316.00 | \$ - | \$ 16,748.00 |
| 4 | ADD | TEMPORARY SIGNS | SF | 130.00 | 12.00 | \$ - | \$ 1,560.00 |
| 5 | ADD | REMOVE CURB | LF | 153.70 | 69.50 | \$ - | \$ 10,682.15 |
| 6 | ADD | REMOVE SIDEWALK, ENTRANCE PAVEMENT | SY | 249.39 | 120.00 | \$ - | \$ 29,926.80 |
| 7 | DEL | REMOVE BITUMINOUS CONC. PVMT. | SY | 149.42 | 100.00 | \$ 14,942.00 | \$ - |
| 8 | ADD | REMOVE TREE | EA | 1.00 | 5,000.00 | \$ - | \$ 5,000.00 |
| 9 | ADD | NO. 57 STONE FOR SUBGRADE REPLACE | TN | 96.58 | 121.00 | \$ - | \$ 11,686.18 |
| 10 | DEL | RETAINING WALL REINFORCING STEEL | LB | 1,481.00 | 2.25 | \$ 3,332.25 | \$ - |
| 11 | DEL | RETAINING WALL CLASS A CONCRETE | SY | 12.00 | 884.00 | \$ 10,608.00 | \$ - |
| 12 | DEL | CONCRETE STEPS | CY | 0.97 | 1,450.00 | \$ 1,406.50 | \$ - |
| 13 | DEL | 4.5" CONCRETE SIDEWALK | SY | 79.56 | 112.50 | \$ 8,950.50 | \$ - |
| 14 | ADD | 6" CONCRETE ENTRANCE | SY | 22.24 | 102.00 | \$ - | \$ 2,268.48 |
| 15 | ADD | HEADER CURB | LF | 217.80 | 58.00 | \$ - | \$ 12,632.40 |
| 16 | ADD | BITUMINOUS PAVEMENT MILLING | TN | 13.87 | 342.00 | \$ - | \$ 4,743.54 |

CONTRACT HISTORY FORM

CO #2

Project Name Rosemont Garden Sidewalks
Contractor: Bluegrass Contracting Corporation
Contract Number and Date: 164-2022, 04/20/23
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

| | | | |
|--|----|-------------------|--------------------------|
| A. Original Contract Amount: | \$ | <u>563,200.00</u> | |
| Next Lowest Bid Amount: | \$ | | |
| | | <u>585,704.00</u> | |
| B. Amount of Selected Alternate or Phase: | \$ | <u>0.00</u> | |
| C. Cumulative Amount of All Previous Alternates or Phases: | \$ | <u>563,200.00</u> | |
| D. Amended Contract Amount: | \$ | <u>563,200.00</u> | |
| E. Cumulative Amount of All Previous Change Orders: | \$ | <u>0.00</u> | <u>0.0%</u> |
| | | | <i>(Line E / Line D)</i> |
| F. Amount of This Change Order: | \$ | <u>88,993.15</u> | <u>15.8%</u> |
| | | | <i>(Line F / Line D)</i> |
| G. Total Contract Amount: | \$ | <u>652,193.15</u> | |

SIGNATURES

Project Manager: Scott Malbond Date: 11/22/2023
Reviewed by: [Signature] Date: 11/22/23
Division Director: [Signature] Date: 11/27/23

JUSTIFICATION FOR CHANGE

PROJECT:

Rosemont Garden Sidewalks

CONTRACT NO.

164-2022

CHANGE ORDER:

2

1. Necessity for change: Final quantity adjustments, plus multiple minor changes to a construction project, accumulated over approximately 7 months. Justifications for each change is documented in the KYTC CO 2 form and attachments. Work was performed under field change directives to keep progress moving forward.
2. Is proposed change an alternate bid? ___Yes ___X___ No
3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. No change to the contract completion date



 Mayor

 Date