



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MAY 31, 2024

SUBJECT: Authorization to execute Change Order No. 2 with Bluegrass Contracting Corporation for the Construction of the Davis Park project

Request: Council authorization to execute Change Order No. 2 with Bluegrass Contracting Corporation for the Construction of Davis Park. The change order is for an increase of \$6,498.25 and to accept additional grant funds from KYTC in the amount of \$4,979.25. The total contract amount will increase from \$1,141,801.00 to \$1,148,299.25.

Purpose of Request: On September 22, 2022 (Resolution 536-2022), Council accepted a bid from Bluegrass Contracting Corporation, in the amount of \$720,476.00 for construction of Davis Park. On August 17, 2023 (Resolution 442-2023), Council approved Change Order No. 1 to increase the contract to \$1,141,801. Parks and Recreation needs a change order completed for additional hydroseeding needed to establish turf. Funding will come from the remaining funds left in the project account with the additional funds provided by KYTC. Parks and Recreation is asking council to approve Change Order No. 2 and accept the additional funds from KYTC.

What is the cost in this budget year and future budget years? Cost in FY24 is \$6,498.25. No costs are anticipated in future budget years.

Are the funds budgeted? Yes and budget amendment is in process.

- 3160-707602-7221-91015-NEWTOWNPK_2011-SUPPL_2021

File Number: 0579-24

Director/Commissioner: Conrad/Ford

