

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date: June 3, 2016
Project: ESPC_2015
Location: Fayette County Detention Center

R-408-2016
Original: R-729-2014
Contract #: 305-2014

To (Contractor):
Siemens Industry, Inc.
2700 Stanley Gault Pkwy Suite 135 Louisville, KY 40223

Contract No. R729-2014
Original Contract Amt. \$3,037,832.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders
Total Contract Amount Prior to this Change Order \$3,037,832.00
Change Order No. 1

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Unused Contingency	\$59,674.40	
	Total decrease	\$59,674.40	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$59,674.40)	
	New Contract Amount Including this Change Order	\$2,978,157.60	
	Percent Change - This Change Order		-2.00%
	Percent Change - All Change Orders		-1.96%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6-22-16
Accepted by [Signature] (Contractor) Date 6-22-16
Approved by _____ (Director) Date _____
Approved by _____ (Commissioner) Date _____
Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Page 1 of 2

Date _____
 Project: Detention Center ESPC
 Location: Detention Center

To (Contractor): Siemens Industry, Inc.
 Contract No: 729-2014
 Change Order No: #1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No	ADD. DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Del	Unused contingency	EA	1	59,674.40	\$ 59,674.40	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease	\$ 59,674.40	
Total increase		\$ -
Net increase/(decrease) in contract price		\$ (59,674.40)

Current Contract Amount: \$3,037,832.00 New Contract Amount: \$2,978,157.60

Recommended by Samuel J. Seas (Project Manager) Date 5/26/16
 Accepted by Samuel J. Seas (Contractor) Date 5/26/16
 Approved by _____ (Grant Manager) Date _____
 Approved by R. Basham (Commissioner) Date 7/5/16
 Approved by _____ (Mayor or CAO) Date _____

Digitally signed by Samuel J. Seas, DN: cn=Samuel J. Seas, o=Siemens Industry, Inc., email=seas@siemens.com, c=US, Reason: I have signed the Message. Date: 2016.05.26 11:16:28

JUSTIFICATION FOR CHANGE

PROJECT: Detention Center ESPC

CONTRACT NO. 729-2014

CHANGE ORDER: #1

1. Necessity for change: to reduce the contract amount for contingency funds not needed to complete the project.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None

8. Effect on contract completion date: None

Mayor _____
Date

Recommended by _____ (Project Manager)

Approved by _____ (Grant Manager)

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	June 3, 2016	
Project:	ESPC_2015	
Location:	Fayette County Detention Center	
Contract No.	R729-2014	
Original Contract Amt.	\$3,037,832.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$3,037,832.00	
Change Order No.	1	

To (Contractor):
Siemens Industry, Inc.
2700 Stanley Gault Pkwy Suite 135 Louisville, KY 40223

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Unused Contingency	\$59,674.40		
	Total decrease	\$59,674.40		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$59,674.40)		
	New Contract Amount Including this Change Order	\$2,978,157.60		
	Percent Change - This Change Order			-2.00%
	Percent Change - All Change Orders			-1.96%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6-22-16
 Accepted by [Signature] (Contractor) Date 6-22-16
 Approved by [Signature] (Director) Date 7/5/16
 Approved by [Signature] (Commissioner) Date _____
 Approved by [Signature] (Mayor or CAO) Date 23-Jun-2016


JUSTIFICATION FOR CHANGE

PROJECT: ESPC 2015

CONTRACT NO. R729-2014

CHANGE ORDER: 1

1. Necessity for change: Unused contingency
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

MAYOR JIM GRAY



LEXINGTON

LT. COL. G.S. COLVIN
DIRECTOR (Interim)
COMMUNITY CORRECTIONS

TO: Mayor Jim Gray

Members, Urban County Council

FROM:

A handwritten signature in black ink that reads "M.A. Colvin". The signature is written over a horizontal line.

Lt. Col. G. S. Colvin, Director (interim)

CC: Ronnie Bastin, Commissioner Public Safety

DATE: June 3, 2016

SUBJECT: SIEMENS INDUSTRY, INC. ESPC_2105 PROJECT CHANGE ORDER No. 1

Request

Request Council authorization to approve Change Order No. 1 to contract with Siemens Industry, Inc decreasing the amount by \$59,674.40 for a new total of \$2,978,157.60 for the ESPC_2015 Energy Project at the Division of Community Corrections.

Why are you requesting?

To reduce the contract for the energy project (R729-2014) by \$59,674.40. These funds are unused contingency funds that are not needed. The contract is complete. Original contract total was \$3,037,832.00, new total is \$2,978,157.60

What is the cost in this budget year and future budget years?

This action reduces the cost of the original contract. There is no further budget impact.

Are the funds budgeted?

Not Applicable

File Number: 0675-16

Director/Commissioner: G. Scott Colvin/Ronnie Bastin

