

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Solid Rock Construction Services

Date:	March 1, 2016
Project:	Cardinal Lane
Location:	
Contract No.	440-2015
Original Contract Amt.	\$241,874.24
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$0.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Extend contract completion date by 180 days.	\$0.00	\$0.00	
	Original Completion Date: 1/1/2016	\$0.00	\$0.00	
	New Completion Date:06/28/2016	\$0.00	\$0.00	
		\$0.00	\$0.00	
	Total decrease	\$0.00	\$0.00	
	Total increase		\$0.00	
	Net Amount of this Change Order	\$0.00		
	New Contract Amount Including this Change Order	\$241,874.24		
	Percent Change - This Change Order			0.00%
	Percent Change - All Change Orders			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3.1.16
 Accepted by [Signature] (Contractor) Date 3/4/16
 Approved by [Signature] (Director) Date 3/10/16
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____