

JUSTIFICATION FOR CHANGE

PROJECT: ArtsPlace HVAC Rooftop Equipment Replacement

CONTRACT NO. 22-2016

CHANGE ORDER: 2

1. Item #1: Replace old FPE switch gear with new panel for a sum of \$7,051.27 and add an additional fifty-five (55) calendar days to the construction schedule. Item #2 rework of return air ductwork and wall framing, which included overtime in order to meet building user operational requirements for a sum of \$15,377.15.

2. Is proposed change an alternate bid? ___Yes ___X___ No
3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: an additional fifty-five (55) calendar days

Mayor_____
Date