

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	August 1, 2017
Project:	Construction Services for Jacobson Park Sprayground
Location:	Jacobson and Masterson Station Parks
Contract No.	90-2017
Original Contract Amt.	\$1,107,500.00
Cumulative Amount of Previous Change Orders	\$86,615.79
Percent Change - Previous Change Orders	7.82%
Total Contract Amount Prior to this Change Order	\$1,194,115.79
Change Order No.	2

TO: Michael Bryant
Pace Contractors
15415 Shelbyville Rd
Louisville KY, 40245

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Drain down pits/hatches at both parks		\$7,500.92	
2	Anti-graffiti coating for Masterson mechanical room		\$1,516.52	
3	Valve extensions for sanitary valves for both parks		\$2,411.26	
4	Auto lock mechanisms and hardware for Jacobson		\$4,257.91	
5	Exhaust fans and louvers for both parks		\$4,087.59	
6	Stainless steel changing stations for Jacobson		\$2,349.43	
7	NEMA 3R Electrical Panel		\$5,600.00	
8	Connection to pad mounted transformer at Masterson		\$1,350.00	
9	Installation of flow meters on all feature lines		\$300.00	
10	Deduct for deleted urinal for Jacobson and vapor barriers at both parks	\$1,105.00		
	Total decrease	\$1,105.00		
	Total increase		\$29,373.63	
	Net Amount of this Change Order	\$28,268.63		
	New Contract Amount Including this Change Order	\$1,222,384.42		
	Percent Change - This Change Order			2.55%
	Percent Change - All Change Orders			10.37%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Mngr.) Date 8/22/17
 Accepted by [Signature] (Contractor) Date 8/22/17
 Approved by [Signature] (Director) Date 8/22/17
 Approved by [Signature] (Commissioner) Date 8/22/17
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Construction Services for Jacobson Spray ground & Masterson Station Park Spray ground

CONTRACT NO. 90-2017

CHANGE ORDER: 002

1. Necessity for change: Addition of drain down pits, valve extensions, exhaust fans and louvers, electrical enclosures and connections, and flow meters as result of final design changes. Addition of anti-grafiti coating, upgraded door locks and changing stations at the owners request for increased durability.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: Extend final completion date **32** days due to delays caused by manufacturer's design and engineering.

Mayor_____
Date