

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	16-Jan-24
	Contract Modification:	1
	CONTRACT #:	C-052-2022
PROJECT: Beaver Creek Hydrology, LLC, Stormwater Quality Project Incentive Grant		
TO: Beaver Creek Hydrology, LLC		
Original Contract Amount		\$127,050.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$127,050.00
Net (increase/decrease) in Contract Amount - (From following pages)		-\$127,050.00
Percent Change of This Contract Modification		-100%
Original Contract Amount		\$127,050.00
Cumulative Amount of all Contract Modifications		-\$127,050.00
Percent Change of all Contract Modifications		-100%
New Contract Amount Including this Change Order		\$0.00
Recommended by <u>Frank H. Miller</u>	(Proj. Engr.)	Date <u>1/18/2024</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u>John C. [Signature]</u>	(Contractor)	Date <u>1/16/24</u>
Approved by <u>[Signature]</u>	(Director)	Date <u>1-18-24</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date <u>1/23/24</u>
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 16-Jan-24
Contract Mod #: 1
CONTRACT #: #052-2022

Project: Beaver Creek Hydrology, LLC, Stormwater Quality Project Incentive Grant
TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 127,050.00	\$ 127,050.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -

Total decrease						\$ 127,050.00	
Total increase							\$ -
Net (increase) in contract price						\$	(127,050.00)

JUSTIFICATION FOR CHANGE


PROJECT:	Beaver Creek Hydrology, LLC, Stormwater Quality Project Incentive Grant
CONTRACT NO.	052-2022
CHANGE ORDER:	1

1. Necessity for change: The Stormwater Quality Project Incentive Grant was canceled by Grantee.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date

Stormwater Quality Projects Incentive Grant Program



PROJECT SITE: 2516 SANDERSVILLE ROAD

GREENDALE ROAD

SANDERSVILLE ROAD

BEAVER CREEK HYDROLOGY, LLC