

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 21, 2019	
		Project:	Town Branch Commons Corridor	
		Location:	Midland, Vine, Newtown	
To (Contractor): Gresham, Smith, and Partners		Contract No.	313-2016	
		Original Contract Amt.	\$929,283.00	
		Cumulative Amount of Previous Change Orders	\$2,256,512.39	
		Percent Change - Previous Change Orders		242.82%
		Total Contract Amount Prior to this Change Order	\$3,175,795.39	
		Change Order No.	5	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construction Administrative Services: TBC		\$199,949.00	
	Total decrease	\$0.00		
	Total increase		\$199,949.00	
	Net Amount of this Change Order	\$199,949.00		
	New Contract Amount Including this Change Order	\$3,375,744.39		
	Percent Change - This Change Order			5.92%
	Percent Change - All Change Orders			264.34%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Commons Corridor Design

CONTRACT NO. 313-2016

CHANGE ORDER: 4

1. Necessity for change: Added design work needed in phase two design for Town Branch Commons corridor project.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date