

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor)
Churchill McGee, LLC
1315 W Main St. #C
Lexington, KY 40508






Date:	September 12, 2018
Project:	Black & Williams - Window Replacement
Location:	498 Georgetown St.
Contract No.	073-2018
Original Contract Amt.	\$539,750.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$539,750.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	45 calendar day time extension	\$0.00	\$0.00	
	Total decrease	\$0.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	\$0.00		
	New Contract Amount Including this Change Order	\$539,750.00		
	Percent Change - This Change Order			0.00%
	Percent Change - All Change Orders			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Project Manager)	Date	9-13-2018
Reviewed / Accepted by		(Consultant)	Date	9/18/18
Accepted by		(Contractor)	Date	9/18/18
Accepted by		(Director)	Date	9/13/18
Approved by		(Commissioner)	Date	9/13/18
Approved by		(Mayor or CAO)	Date	