

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 27, 2020
	Contract Modification:	
	CONTRACT #:	C-007-2017

PROJECT: Ashwood Townhouses of Laredo Association, Inc. Bioretention Project

TO: Ashwood Townhouses of Laredo Association, Inc

Original Contract Amount	\$16,170.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$16,170.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$78.96
Percent Change of This Contract Modification	0%
Original Contract Amount	\$16,170.00
Cumulative Amount of all Contract Modifications	-\$78.96
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$16,091.04

Recommended by *F.M. De* (Proj. Engr.) Date 6/5/20

Accepted by _____ (Consultant) Date _____

Accepted by *Heather Womack* (Contractor) Date 6.3.20

Approved by *Chad Pro* (Director) Date 6-12-20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: May 27, 2020
Contract Mod #: 1
CONTRACT #: #007-2017

Project: Ashwood Townhouses of Laredo Association, Inc

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 78.96	\$ 78.96	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ 78.96	
Total increase							\$ -
Net (increase) in contract price							\$ (78.96)

JUSTIFICATION FOR CHANGE

PROJECT:	Ashwood Townhouses of Laredo Association, Inc
CONTRACT NO.	#007-2017
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant came in under budget
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date

